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 BROAD BEACH GEOLOGIC HAZARD ABATEMENT DISTRICT 

REGULAR MEETING AGENDA 

Sunday August 28, 2016; 9:00 a.m.  
Private Residence:  31030 Broad Beach Road, Malibu, CA  90265 

Regular Session  

1) Call to Order 

2) Roll Call 
 

3) Adoption of Agenda 

Closed Session 

4) Conference With Legal Counsel; Pending Litigation 
(Gov. Code § 54956.9(d)(1)) 

Conference with legal counsel:  Discussion of County of Ventura and City of 

Fillmore v. City of Moorpark and Broad Beach Geologic Hazard Abatement District, 

Santa Barbara County Superior Court Case No. VENC100479937. 
 

5) Conference With Legal Counsel; Anticipated Litigation 
(Gov. Code § 54956.9(d)(4)) 

In the opinion of the Board of Directors on the advice of its legal counsel, a point has 

been reached where, based on the existing facts and circumstances, the District is 

deciding whether to initiate litigation.  

Facts and Circumstances: Dispute over the gap in the revetment seaward of 30822 
Broad Beach Road (Magidson) and responsibility for fees and costs associated 

with filling the gap and related activities. 

 

6) Conference With Legal Counsel; Potential Litigation 
(Gov. Code § 54956.9(d)(4)) 

In the opinion of the Board of Directors on the advice of its legal counsel, a point has 

been reached where, based on the existing facts and circumstances, the District is 

deciding whether to initiate litigation.  

Facts and Circumstances: Dispute relates to ensuring proper total amount of 

BBGHAD assets. 

 

Resumption of Regular Session: approximately 10:30 a.m. 
  

7) Approve Summary of Actions from July 24, 2016 Meeting 
 
Staff Recommendation:  Chair to conduct vote on approving Summary of Actions 

from July 2016 meeting.  If passed, Chair to sign Summary of Actions. 
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8) Ceremonial/Presentations 

 None. 

9) Consent Calendar  

     None.  

10) Public Hearings 

 None.   

11)  Old Business  

 a. Permitting and Regulatory Process Status.  (Project Counsel and Engineer) 

Report to include project regulatory status update, including: 

(i) Lead Agency update: CCC, SLC, and Army Corps.   

(ii)   Responsible & Consulting Agency update:  RWQCB, NMFS, Cal. 

 DFW, CalTrans, etc.    

 

 b. Permitting Outreach & Strategy Update.  (Project Counsel) Report to  

  include status update on agency advocacy, stakeholder outreach, and  

  related matters.  

  

  c. BBGHAD Insurance:  Scope of Directors & Officers Coverage, Potential 

  Addition of Liability Coverage, and Indemnity and "Additional Insured" 

  Provisions. (Project Counsel)  Additional consideration of BBGHAD  

  insurance coverage, including coverage for public/general liability,  

  directors and officers, property damage, as well as protective "additional  

  insured" and indemnity requirements. 

 

12)  New Business  
 

 a. Consideration of Potential New Project Manager. (Project Counsel)   

  The Board will consider the need for  a replacement Project Manager and,  

  if needed, an appropriate candidate for the position.    

 

13)  BBGHAD Officer Reports 
   

a. Project Manager Report (Project Manager) 

  

b. Treasurer's Report (GHAD Treasurer)     

 14)  BBGHAD Board Member Reports   
 

 15)  Public Comment - Non-Agenda Items 
 

Communications from the public concerning matters that are not on the agenda but 

for which the BBGHAD Board has subject matter jurisdiction.  The BBGHAD Board 

may not act on non-agendized matters except to refer the matters to staff or schedule 

the matters for a future agenda. 
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16)  Future Meeting 
 
 Next Meetings:  September 18, 2016, 9:00 a.m.; October 16, 2016, 9:00 a.m. 

 Location:  TBD 

 

 17)  Adjournment 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Agenda Item  
7 
 
 
 
 
 



 

 

Summary of Actions 

BROAD BEACH GEOLOGIC HAZARD ABATEMENT DISTRICT 

REGULAR SESSION MEETING 

Sunday July 24, 2016; 9:00 a.m.  

31454 Broad Beach Road, Malibu, CA  90265 

1. CALL TO ORDER   

The Chair called the meeting to order at 9:07 a.m. 

2. ROLL CALL   

 

 PRESENT:  Chair Norton Karno, Vice Chair Marshall Grossman, and Board Member 

Bill Curtis. 

 

 ABSENT: Board Member Jeff Marine and Board Member Jeff Lotman. 

 

 BBGHAD STAFF ALSO PRESENT:  Board Advisor Chris Spiros, Project 

Manager Mark Goss, Engineer Russ Boudreau, Project Counsel Ken Ehrlich, and 

Clerk/Treasurer Heike Fuchs. 

 

3. ADOPTION OF AGENDA 

The Chair recognized the Project Manager, who reported that the Agenda was posted on 

July 21, 2016, at 8:30 a.m. within the BBGHAD boundaries and concurrently posted on the 

BBGHAD website. Vice Chair Grossman moved to adopt the agenda as presented. The Chair 

recognized Board Member Curtis, who seconded the Motion. The Motion passed 3-0. 

Closed Session 

At 9:08 a.m. the Chair announced, without objection, that the Board would move into 

Closed Session. 

Resumption Of Regular Session 

 

The Chair resumed Regular Session at approximately 11:22 a.m. 

  

7. APPROVAL OF SUMMARY OF ACTIONS FROM MAY 22, 2016 MEETING 

 

The Chair noted minor edits in the Summary of Actions from the May 22, 2016 Board 

Meeting that had been submitted to Project Counsel. Board Member Curtis moved, and Vice 

Chair Grossman seconded, to approve Summary of Actions subject to minor edits by the Chair. 

The Motion passed 3-0.  
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8. CEREMONIAL/PRESENTATIONS 

 

 The Chair recognized the Vice Chair, who asked that the Board recognize the passing of 

Project Counsel Ehrlich’s father, who passed away. The Chair extended the Board’s condolences 

to Project Counsel Ken Ehrlich and his family. 

 

9. CONSENT CALENDAR  

     None.  

10. PUBLIC HEARINGS 

 None.   

11. OLD BUSINESS  

 a. Permitting and Regulatory Process Status.  

 

(i) Lead Agency Update: CCC, SLC, and Army Corps.   

 

CCC 

 

The Chair recognized the Project Engineer, who updated the Board on the progress of 

the final plans for the Prior to Issuance Conditions, including the Dune Restoration Plan, and the 

coordination with the CCC-mandated Science Advisory Panel (SAP). The Project Engineer 

stated that the Project's Beach Nourishment Plan, the Revetment Pullback Plan, and the Traffic 

& Access Plans are completed, but the Dune Restoration Plan is taking longer than expected to 

ensure that the plan maximizes private back yards to the extent possible. The next step is to 

have the CCC staff approve the Dune Restoration Plan, and then present the plan to the 

homeowners.  The Project Engineer further stated that the Adaptive Management Plan, the plan 

documenting beach nourishment and backpassing activities, should be completed within one 

week. The Dune Monitoring and Maintenance Plan should be completed as soon as the Dune 

Restoration Plan is final.  BBGHAD sub-consultant Keith Merkel of  Merkel & Associates is 

the lead on the Habitat Monitoring & Mitigation Plan, which continues to be formulated through 

SAP meetings.  The Project Engineer anticipates that a draft of this plan should be submitted to 

CCC staff by early September. 

 

The Chair recognized the Vice Chair, who asked the Project Engineer to explain the 

process in more detail once the plans are prepared and to provide a time frame for completion. 

The Project Engineer responded that the plans will be submitted to CCC staff upon completion, 

and clarified that the Dune Restoration Plan has proven more intricate and time consuming than 

anticipated.  To the end, the BBGHAD Engineer contemplates presenting the Dune Restoration 

Plan to CCC staff for feedback on approach before finalizing the plan. The Project Engineer 

further stated that he does not have a completion date estimate, but should have a better 

understanding once he receives CCC staff feedback.  The Project Engineer suggested to present 

the Dune Restorations Plans to the homeowners to show the dune design and impact to 
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secondary structures-- e.g. patios, etc. The Project Engineer estimated that all plans should be 

submitted to CCC staff in September 2016.  

 

The Chair asked for more detail of the format of the homeowners’ meeting. The Chair 

recognized the Project Manager, who responded that he plans to have two (2) informational 

meetings within one (1) month: a) present the Dune Restoration Plan to affected homeowners, 

and b) discuss Temporary Springing License in smaller group meetings. 

 

The Chair recognized the Project Manager, who opined that the SAP is the BBGHAD’s 

biggest concern at the moment.  BBGHAD staff was advised approximately four (4) weeks ago 

that, due to not finalizing a Habitat Monitoring & Mitigation Plan by June 30, 2016 (the 

deadline for establishing a Spring data baseline), the BBGHAD cannot nourish the beach until 

September 2017 at the earliest.  The Project Manager reminded the Board that three independent 

scientists comprise the SAP, which makes recommendations to CCC staff on Project monitoring 

and potential mitigation.   

 

The Project Manager further stated that SAP meetings typically include representatives 

of CCC staff, Army Corps staff, NMFS staff, EPA staff, California Department of Fish & 

Wildlife staff, SLC staff, and others—and this group continues to discuss an expanded scope of 

work which is likely cost prohibitive.  BBGHAD staff has repeatedly reiterated to the SAP that 

the BBGHAD's budget is limited by the assessment and, if the allocated amount in the 

assessment is exceeded, the BBGHAD cannot complete the Project.  The Project Manager 

reported that he could not presently estimate the SAP costs since the Habitat Monitoring & 

Mitigation Plan has not been completed.  The Project Manager stated that the BBGHAD has 

incurred approximately $31,000 in SAP costs to date, and has another $60,000 payment due in 

August 2016.  The Project Manager opined that reaching agreement with the SAP/CCC staff on 

the Habitat Monitoring & Mitigation Plan is not insurmountable and that, in his opinion, the 

CCC wants the Project to go forward. 

 

The Chair recognized Board Member Curtis, who asked if staff received a completed 

scope and breadth of the Habitat Monitoring & Mitigation Plan. The Chair recognized the 

Project Manager, who responded that they have not, as the SAP has not come to an agreement 

in several sections of the plan and the BBGHAD's consultant has not drafted the complete plan. 

The Chair recognized Project Counsel, who added that there are certain monitoring protocols 

that have been contemplated, but the SAP members are still undecided on the methodology. 

 

The Chair recognized Project Manager, who stated that the CCC has the final approval 

of the plans. The Chair recognized Board Member Curtis, who asked if there are any other 

similar beach nourishment projects that have been through the same process and asked for 

staff’s opinion on why the BBGHAD has to undergo such a rigorous and costly process. The 

Chair recognized Project Counsel, who responded that no other SAP has ever been created in 

California, except for oceanfront nuclear power plants.  Project Counsel added that other factors 

have caused the CCC staff and SAP to exert such scrutiny on the BBGHAD, such as: the 

revetment will be a permanent beach feature (unique among nourishment projects), the Project 

proposes to use sand more coarse than previous nourishment projects, and the BBGHAD lies 
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within a Marine Protected Area (MAP) and a state Area of Special Biological Significance.  

Therefore, different and stricter requirements exist for this area. 

 

The Chair recognized the Vice Chair who asked, due to recent difficult dealings with the 

SAP, and potential costs of the Habitat Monitoring & Mitigation Plan, if the Board should 

consider aborting the Project and revert to relying solely on the revetment for shoreline 

protection—in turn, placing responsibility back to each homeowner. The Chair recognized 

Project Manager, who responded that he recommends not taking any actions until the BBGHAD 

creates a comprehensive budget based on all Project costs, including that of the SAP. The 

Project Manager further briefed the Board on a recent conference call with the State Controller 

and her Chief of Staff, who advised of recent internal challenges faced by the CCC.  In addition, 

the Project Manager reported that Mr. Ainsworth’s duties have changed and, his availability to 

BBGHAD has become severely limited, forcing the BBGHAD staff to work more exclusively  

with Steve Hudson. The Chair recognized Project Counsel, who concurred with Project 

Manager and added, that they were advised to be patient during the CCC's internal transition for 

the next 6 to 9 months and to wait until a new Executive Director is in place. 

 

The Chair recognized Board Member Curtis, who inquired about the reason the CCC 

would want to move forward with the BBGHAD project. The Chair recognized Project Counsel 

who responded that, in his opinion, the beach nourishment project is the only answer to sea 

level rise, and is the only privately financed public beach nourishment project. 

 

The Chair recognized Mr. Max Factor.  Mr. Factor referred to a CCC letter dated in May 

2016, suggesting that the BBGHAD should let the SAP create the Habitat Monitoring & 

Mitigation Plan. The Chair responded that he appreciates any input from the public, but that the 

Board decided not to entertain an approx. $10,000,000/year monitoring plan and has instructed 

staff to restrict and refine the plans to keep the costs manageable.  

 

The Chair further opined that staff is doing the right thing by: a) enlisting the consultant, 

Mr. Keith Merkel, who is tremendous advocate of the Project, b) trying to constrain the subject 

and expedite the SAP process, and c) conforming to the process as presented. The Chair 

suggested, if there is no progress with the SAP, to wait until the beginning of 2017 for the new 

Executive Director to take office, reach out to commission and inform them that CCC staff has 

not succeeded, that time is of the essence, and to direct CCC staff to come to an agreement on 

the scope and breadth of the monitoring plan so it can be completed before December 2017. 

 

The Chair recognized the Vice Chair, who asked for more detail on the alleged 

environmental impacts of the Project as discussed in recent SAP meetings. The Chair 

recognized Project Counsel, who responded that the BBGHAD is: a) placing more sand per 

square foot than any other beach nourishment project in southern California, b) working in a  

habitat rich area (west end) and potentially affecting that area, c) using more coarse than typical 

sand for a nourishment project, and d) breaking new ground in that there has never been a beach 

nourishment with an existing revetment.  All of these factors create unique habitat and access 

challenges, and make determining and analyzing impacts fairly difficult.  The SAP states that 

the foregoing points have to be monitored and studied in order to determine the impacts of the 

Project. 
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The Chair recognized Max Factor, who asked if the signing of the Springing Temporary 

Licensing Agreement required by the CDP could potentially become an issue. The Chair 

recognized Project Counsel, who responded that the CDP requires all property owners behind 

the revetment to sign the license. The Chair recognized the Vice Chair, who added that 

homeowners could face sanctions and penalties from the CCC if they do not sign.  The Chair 

recognized Board Member Curtis, who asked what the sanctions could mean to each 

homeowner. The Chair recognized Project Counsel, who responded that staff was told by CCC 

they would issue monetary violations of the Coastal Act in the amount of approximately 

$30,000-$35,000 per day. 

 

The Chair recognized the Vice Chair, who placed the content of the springing license 

into perspective and explained that it will takes effect only if:  a) the BBGHAD falls short on 

the beach nourishment and the revetment becomes exposed 3 out of any 5 years, b) the license 

is limited to 10 feet landward of the landward revetment edge, and c) the area will be roped off 

and marked with signage approved in the CDP.  The Vice Chair opined that the public currently 

trespasses this area frequently, but the nourished beach should prevent such trespass. 

 

The Chair recognized Max Factor, who asked why the CCC would facilitate the 

monetary sanctions on the homeowners. The Chair recognized the Vice Chair, who responded 

that the CCC wants the Project. The Chair recognized Project Counsel, who added that the CCC 

is more in favor of additional beach access and scientific data.  

 

SLC 

 

The Chair recognized Project Manager, who informed the Board that the SLC will  

consider the Project at its August 9, 2016 meeting at the Port of Los Angeles headquarters in 

San Pedro. The lease negotiations continue, and may even continue after the August 9, 2016 

meeting. The Project Manager further reported that he and Project Counsel have met repeatedly 

with the Commissioners and their designees.  The Project Manager opined that, after a recent 

phone conversation with the State Controller and her Chief of Staff, they favor the Project. The 

Chair recognized the Vice Chair, who asked the Project Manager if he expects a resolution 

approving the Project. The Project Manager responded affirmatively. 

 

The Chair recognized Project Counsel, who suggested inviting the homeowners to the 

SLC hearing to show support, similar to the powerful homeowner showing at the CCC hearing.  

Additionally, Project Counsel stated that an overall Project update to BBGHAD owners 

appears. The Chair directed Project Counsel to draft a memo, signed by the Chair to the 

homeowners, asking for support at the SLC hearing on August 9, 2016.  

 

The Chair recognized Board Member Curtis, who asked for an informational property 

owner meeting as there had not been any recent Project update to all.  The Chair responded that 

the homeowners are always invited to the Board Meetings and Project updates are posted on the 

BBGHAD website. The Chair agreed that there should be an informational homeowners 

meeting summarizing the anticipated good news resulting from the SLC hearing, an update on 
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the beach nourishment rescheduled for Fall 2017 and the dune presentation, to be scheduled 

after the SLC hearing. 

 

Army Corps 

 

The Chair recognized the Project Manager, who reported that BBGHAD consultant  

Vectis, Congressman Ted Lieu and his staff have been very helpful advocating for an EA 

(shorter path) vs. EIS (longer process) with the U.S. Army Corps. The Project Manager further 

reported that staff has received a troubling letter from a federal consultative agency (National 

Marine Fisheries Service or "NMFS") recommending additional consultation and an EIS to the 

Army Corps.  In addition, Aaron Allen with the U.S. Army Corps returned from his temporary 

transfer and is scheduled to meet with Project Counsel and others on August 11, 2016.  The 

Project Manager opined that the Army Corps will ultimately decide upon an EA for the Project.  

The Chair recognized the Vice Chair who inquired about the timeframe for the EA path. The 

Chair recognized Project Counsel who responded that, according to BBGHAD consultant MBI, 

the process should be completed by Thanksgiving 2016.  

 

The Chair recognized Project Counsel who explained that the Army Corps has several 

smaller agencies with whom it must consult as part of the permitting process.  Here, NMFS has 

jurisdiction over an essential fish habitat evaluation for the Project.  Project Counsel further 

stated that the BBGHAD received a 10- page letter dated July 11, 2016 from NMFS, which 

recommends that the BBGHAD pay mitigation as well as build an artificial reef due to 

purported Project impacts.  Project Counsel pointed asserted that the letter does not specify how 

the Project is harmful to the fish life in this area, but still argues for significant mitigation. 

Project Counsel stated that the Army Corps must consult with NMFS on this issue and the 

Army Corps ultimately has discretion to adopt NMFS recommendations.  If a disagreement 

exists between these agencies, an ascending federal inter-agency dispute resolution process 

exists to break the disagreement.   

 

Project Counsel further reported that, at the SAP meetings, a strong alliance has become 

apparent between Bryant Chesney of NMFS and the Project's Army Corps Project Manager,  

Bonnie Rogers.  The BBGHAD staff is addressing its concern with Ms. Rogers superiors at the 

Corps and with Congressman Lieu.  Project Counsel opined that, if the Army Corps adopts 

NMFS' recommendations or if disagreement exists between the agencies, the Project schedule 

may not be met.  

 

The Chair asked staff to approach Congressman Lieu on this matter and bring to his 

attention that the BBGHAD must comply with the CCC's prior to issuance conditions by  

December 31, 2017, and that the BBGHAD believes if an EIS path is recommended, the 

BBGHAD cannot meet the CCC's deadline for prior-to-issuance conditions.  If the conditions 

are not met, the CDP will expire unless the BBGHAD succeeds in getting the deadline 

extended. 
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 (ii)   Responsible & Consulting Agency update:  RWQCB, NMFS, Cal.  DFW, 

CalTrans, etc.   

 

The Chair recognized Project Manager, who reported that there have been no meetings 

with the RWQCB, as the RWQCB permitting will occur following the Army Corps permitting 

process.  

 

The Chair recognized Project Manager, who stated his concern regarding the Trancas 

Bridge repair.  The Project Manager reported that, in the past CalTrans’ estimate for the bridge 

repair was scheduled for 2018, but the date had been moved since then. The Project Manager 

opined that the Trancas Bridge repair could cause logistical issues as the date for the BBGHAD 

nourishment has been moved to Fall 2017 and that he will meet with CalTrans to determine the 

updated bridge repair schedule. 

 

b. Permitting Outreach & Strategy Update.   

  

                      (i) County of Ventura and City of Fillmore v. City of Moorpark and Broad 

Beach Geologic Hazard Abatement District. 

 

The Chair recognized Project Counsel, who reported that Mr. Max Factor requested an 

update on the Ventura County litigation.  The case has been transferred to Santa Barbara County 

Superior Court and a new and third (3) judge was assigned to the case in the past week.  Project 

Counsel further stated that the case is moving forward and is optimistic that the hearing will take 

place in Fall 2016.  Project Counsel reported that staff is in concurrent resolution discussions 

with Ventura County and that Ventura County is trying to fulfill their commitment to clear 

Calleguas Creek for flood control issues. Project Counsel further explained that the Calleguas 

Creek material could be usable for the BBGHAD Project and that staff is in discussion with the 

County about the pricing and logistical details.  

 

The Chair inquired about feedback about the acceptability from CCC regarding the sand 

coarseness. Project Counsel responded that Project Manager requested approval, but had not 

heard back from CCC staff.  Project Counsel opined that he is not optimistic that the CCC staff 

would approve a more coarse  sand specification.  If CCC staff does approve more coarse sand, 

clearly the BBGHAD would be responsible for any mitigation associated with impacts caused by 

the more coarse sand.  The Chair recognized Project Manager, who agreed with Project Counsel. 

The Chair recognized the Vice Chair, who inquired if the BBGHAD would have to start over the 

process if the Project would use the coarser sand. The Chair recognized Project Manager, who 

responded that he does not believe that we would have to start over again, but he assumes that 

the SAP would want to study the impact of the coarser sand on the beach.  

 

  c. BBGHAD Insurance:  Scope of Directors & Officers Coverage, Potential   

  Addition of Liability Coverage, and Indemnity and "Additional Insured"   

  Provisions.  

 

The Chair recognized Project Counsel, who updated the Board on the current status of a 

more comprehensive Directors & Officers’ Policy for the BBGHAD.  The Board asked Board 
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Member Curtis to serve as the point person to obtain a proposal for property, liability and a 

revised D&O insurance policy with the Broker of Record, HUB Intl. Project Counsel reported 

that he has been communicating and responding to Board Member Curtis’ questions regarding 

the scope and breadth of the BBGHAD’s potential liability to third parties, and state law 

regarding indemnity of public employees and public officials. Project Counsel reported that he 

asked Counsel Michael Colantuono for his input in this. Mr. Colantuono suggested that 

insurance in general is useful to the BBGHAD to the extent that the BBGHAD does not have its 

own resources to rely upon if it finds itself in position to defend and/or indemnify an officer 

and/or employee.  Mr. Colantuono advised that he is more concerned about those obligations 

than liability itself. The Chair recognized Board Member Curtis who inquired if someone can 

sue the Board Members and/or the BBGHAD for bodily injury and property damage or if the 

BBGHAD is protected as a government organization. Project Counsel responded that anyone 

could sue anyone for anything.  Project Counsel further stated that there is a series of statutory 

protections and case law protections limiting the liability of public entities such as the 

BBGHAD. 

 

The Chair recognized the Vice Chair, who stated that the government indemnity may not 

be not absolute and questioned the areas the BBGHAD is unprotected, and whether the Board  

should seek more protection and whether Mr. Colantuono addressed these areas.  Project 

Counsel responded affirmatively, adding that there are potential exposures for Board Members 

and the BBGHAD and therefore should have additional coverage. Mr. Colantuono suggested 

contacting the Special District Risk Management Authority, an insurance pool created by the 

State of California, that provides liability and property insurance for special districts. This 

agency may also consult the BBGHAD on how much additional coverage is needed. Project 

Counsel reported that he started the process with an underwriter, Wendy Tucker, who informed 

Project Counsel that they are aware of GHAD’s and that they have rejected them before as they 

are usually located in landslide areas. Project Counsel informed Ms. Tucker that the BBGHAD 

is different and submitted a Project Description. Project Counsel expects to hear back from Ms. 

Tucker shortly. Project Counsel also reached out to the GHAD trade group to receive more 

information and contacts.  

 

The Chair recognized Vice Chair, who inquired if Project Counsel can deal with Ms. 

Tucker, although the BBGHAD signed a BOR agreement with HUB. The Chair recognized 

Board Member Curtis, who stated that he will direct HUB to withdraw and Vice Chair agreed to 

do the same with AON. The Chair opined that this is an existing format with knowledgeable 

personnel and instructed Project Counsel to move forward with Ms. Tucker. 

 

The Chair recognized Board Member Curtis who asked Project Counsel if a document 

exists stating that the Board Members and its operators are covered by the current D&O policy. 

Project Counsel responded that he has seen the declarations sheet form the current policy and it 

specifies that Board Members are covered.  The Chair recognized Vice Chair, who asked to 

have Mr. Colantuono send a letter to that effect and to have Mr. Colantuono check on the Plan 

of Control.  The Chair added that he believes that the BBGHAD adopted a resolution stating the 

BBGHAD is protecting its operators and Board Members from liability relating to the Project. 

The Board directed Project Counsel to look for the resolution to that effect.  
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12.  NEW BUSINESS  
 

 a. BBGHAD Assessment CPI Increase: March 2012- September 2015.  

 

The Chair recognized Project Counsel, who briefed the Board on the proposed 

resolution regarding the Consumer Price Index (CPI) increases March 2012 through 2015.  

Project Counsel stated that he was advised by Mr. Colantuono to have the Board retroactively 

approve the past increases since the BBGHAD's inception.   

 

MOTION: The Vice Chair moved, and Board Member Curtis seconded, that the Board adopt 

Resolution 2016/02 as presented. The Chair called the question and the Motion passed 3-0. 

 

 b.  BBGHAD Assessment CPI Increase: Increase for Current Fiscal Year   

   Based on September 2015 Assessment.  

 

The Chair recognized Project Counsel, who briefed the Board on the proposed 

resolution regarding the July 1, 2016 CPI increase (1.2%) in assessment, to be reflected on next 

property tax bill.  

 

MOTION: The Vice Chair moved, and Board Member Curtis seconded, that the Board adopt 

Resolution 2016/03 as presented. The Chair called the question and the Motion passed 3-0. 

 

 c. Project Manager Advance Compensation.  

 

The Chair recognized Board Member Curtis who asked the Board to amend the Motion 

and issue a $10,000 Bonus to the Project Manager based upon his hours, efforts and performance 

on the Project. The Chair responded that the Project Manager’s total compensation is not on the 

Agenda and therefore out of order. The Chair recognized Project Counsel, who agreed with the 

Chair’s statement that discussing the Project Manager’s compensation is inappropriate and the 

bonus should be agendized separately.  

 

The Chair recognized Project Counsel, who briefed the Board that in June 2016 it had 

come to his attention that the Project Manager asked for an advance of his June compensation 

and that the advance was paid to the Project Manager. The Chair added that the Board has never 

made any decision in this matter, and that two (2) people paid the advance without authority and 

knowledge that it was probably in violation of the law.   

 

Project Counsel reported that he was then directed by the Board to ensure that the Board 

would properly consider the advance and to document what had happened leading up to the June 

advance payment, to agendize it for the August 2016 Board Meeting, and to draft an agreement  

documenting the past advance payment and authorizing future advance payments until the end of  

2016. The agreement in the Board Packet facilitates Project Manager’s request and authorizes 

retroactively the June 2016 advance payment. The Chair requested a provision to put into the 

agreement stating that the Advance Agreement does not change the current compensation 

agreement, embodied in Resolution No. 2013/04. 
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MOTION: The Chair recognized the Vice Chair, who moved, and Board Member Curtis 

seconded, to approve compensation agreement with Project Manager as amended by the Board. 

Hearing no further discussion, the Chair called the question and the Motion passed 3-0. 

 

13.  BBGHAD OFFICER REPORTS 

   

a.  Project Manager Report 

 

       None. 

  

b. Treasurer's Report 

 

The Treasurer reported that, as of July 18, 2016, the cash balance was $3,540,506.59 and 

the estimated unpaid bills amount to $394,760.30.  

 

The Chair recognized Vice Chair, who asked if staff tracks all BBGHAD expenses to 

ensure the BBGHAD is on budget.  The Chair responded that the Board directed the Project 

Manager and Clerk/Treasurer to produce a new spreadsheet, starting FY 2015/16 with the new 

assessment numbers at the May 22, 2016, Board Meeting. The Chair recognized the Treasurer, 

who reported that the Project Manager is reviewing a draft of the new spreadsheet created by the 

Treasurer.  The Chair directed the Project Manager to provide the new spreadsheet at next Board 

Meeting. 

 

14.  BBGHAD BOARD MEMBER REPORTS   

The Chair recognized Board Member Curtis, who requested to put Project Manager’s 

Compensation Agreement/Bonus on the Agenda for next Board Meeting. The Chair directed 

Project Manager to agendize it, under New Business, for next Board Meeting. 

 

15.  PUBLIC COMMENT - NON-AGENDA ITEMS 

 

 None. 

 

16.  FUTURE MEETING 

 

 The Chair suggested future meetings for tentatively August 28, 2016, September 18, 

2016, and October 16, 2016 with 9:00 a.m. start times. 
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 17.  ADJOURNMENT 

Board Member Curtis moved, and Chair Karno seconded, to adjourn the meeting. 

Hearing no objections, the Chair called the question and the motion passed 3-0. The meeting 

adjourned at 2:19 p.m. 

 

 

 

Approved and adopted by the Broad Beach GHAD 

Board on __________________, 2016 

 

 

__________________________ 

NORTON KARNO, Chair 

 

ATTEST: 

 

 

__________________________ 

HEIKE FUCHS, Clerk 
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BROAD BEACH RESTORATION PROJECT STATUS REPORT – August 28, 2016 

CALIFORNIA COASTAL COMMISSION (CCC) 

 Jurisdiction:  Coastal Development Permit (CDP) 

 10/9/15:  CDP with condition modifications approved at CCC hearing.  

o BBGHAD proposed revetment alignment (Alt 4C) accepted.  

o Public access compromise identified.  

 Notice of Intent and Final Condition language dated 1/11/16 and received 1/29/16  

 Matrix prepared for "Prior to Issuance" conditions; proposed completion: Fall 2016 

• 3/11/16:  Received MN proposal for completion of "prior to issuance" conditions 

• 6/26/16: CCC/SAP rejects BBGHAD monitoring proposal and cancels nourishment for 2016/17. 

•     8/23/16: Meeting with CCC staff re SAP progress, definition of "impacts", and MHMMP 

CALIFORNIA STATE LANDS COMMISSION (CSLC) 

 Jurisdiction:  Lease and certification of APTR 

 September 11, 2015:  CSLC issued letter deeming the BBGHAD application (in support of 

updated project Alt 4C) incomplete.  

  2/9/16: BBGHAD response to SLC lease letter sent.  

 5/20/16:  Mtg with SLC staff 

 August 6, 2016: SLC approved Project and Lease 

US ARMY CORPS OF ENGINEERS (USACE) 

 Jurisdiction:  National Environmental Policy Act (NEPA) Compliance and certification; Section 10 

and 404 permits  

 Degree of NEPA compliance:  Unknown.  BBGHAD advocating for EA.   

 Public Notice process complete.   

 November  5, 2014:  USACE initiated contact with tribal communities re cultural resource issues.  

USACE to submit cultural records search results to SHPO. 

 August 5, 2015:   Team submitted 404b(1) alternatives analysis to USACE;  supplemented Jan 

2016 in response to questions posed in 10/15. 

 September 21, 2015:  USACE initiated formal consultation with USFWS.    

 November 2015:  Cultural investigation records search and pedestrian survey requested by 

USACE completed. 

 2/15/16: BBGHAD received Draft Biological Opinion from USFWS. 

 3/18/16: Technical Decision Makers meeting with Congressman Ted Lieu and Colonel Gibbs. 

 June 2016: Revetment mitigation negotiations complete;  ACE begins participating in SAP. 

 7/11/16: NMFS issues letter re incomplete EFH consultation; BBGHAD response in process. 

 8/11/16: Meeting with senior USACE staff re finalizing permitting process; staff confirmed altvs. 

complete. 

 8/26/16: BBGHAD anticipated to submit response to 7/11/16 NMFS letter. 

REGIONAL WATER QUALITY CONTROL BOARD (RWQCB) 

 Jurisdiction: 401 certification and, potentially, waste discharge requirements (WDRs)   
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 Jan. 2016:   BBGHAD submitted draft Water Quality Certification.  RWQCB staff review in 

progress. 

 July 2016: BBGHAD contacted EO to expedite review and processing. 

 Aug 2016: RWQCB staff anticipates Fall 2016 certification. 

CALTRANS 

 Jurisdiction:  Encroachment permit for temporary traffic signal on PCH 

 Requires full engineering of the signal, a deceleration lane, an access to the west Zuma lot, and 

an egress point out of the west Zuma lot. 

 11/14/14:  Permit package issued.  Permit to be revised based on latest traffic plan. 

LA COUNTY DEPT OF BEACHES AND HARBORS 

 Jurisdiction:  Owner of Zuma Parking Lot 12 (Project Staging Area); BBGHAD needs Right of Entry 

Permit to use parking lot; LACDBH also coordinates with Caltrans and City of Malibu on traffic 

issues. 

 Right of Entry Permit Application to be submitted. GHAD Counsel advised holding off on 

submitting LA County permit application until dates of construction are better defined 

(dependent on timing of all other permits). 

 Permit pending progress w/CCC and USACE.  

CITY OF MALIBU 

•   Once construction start date solidified, will coordinate re traffic permits etc. 

CONSULTING AND COORDINATING AGENCIES  

National Marine Fisheries Service (NMFS), California Department of Fish and Wildlife (CDFW), & SM Bay 
Restoration Commission (SMBRC)  

 Jurisdiction:  No discretionary permits, but consult with and provide input to permitting agencies. 

 NMFS:  Essential Fish Habitat consultation remains pending per 7/11/16 NMFS letter. 

 CDFW:  Responsible for Marine Protective Areas (MPAs), including that off Broad Beach.  Rep. 

part of SAP group.  Concerned with Project effects on MPA - subtidal, intertidal, and turbidity.  

Not presently anticipated that a streambed alteration agreement will be required.  USFWS and 

CaF&W working within SAP. 

 Table below shows primary concerns with selected agencies: 

Agency Next Action Concern 

USACE Formal consultation by 
NMFS and CDFW. 

NEPA : Possibility that EIS will replace EA; 
ACE appears agreeable to  integrating 
mitigation into adaptive management 
program 

CCC Submittal of final 
design reports prior to 
permit issuance.  

Substantial liaison with Science Advisory 
Panel (SAP) required to finalize monitoring 
and dune plans prior to permit issuance.  

SLC Review of final Project 
(Alt 4C) items  

Approved 8/9/16. 

RWQCB APTR review Potential for request of RWQCB-specific 
additional info. 



660233v1  
 
Broad Beach - Permitting Status Report   Page 3 of 3 
8/28/16 

 

 

 

 

PERMIT SCHEDULE STATUS AS OF 8/28/16 

AGENCY ACTION 
DURATION 
ESTIMATE 

COMPLETION DATE (earliest 

possible) 

CCC 
Commission consideration 1 day October 9, 2015. CDP 

approved with edits to 

condition language  

 Review/Negotiation of Permit 
Conditions 

5-6 months Feb. 2016 

 BBGHAD completion of "Prior to 
Issuance" Conditions  

5-6 months July 2016? 

 Permit Issue 1-2 months Fall 2016 

SLC Lease App. Completeness Notice 1 month November 13, 2015 
 

 Lease Negotiations 3 months - ongoing N/A 

 Commission consideration 1 day Approved: 8/9/16 

 Issue Final Lease 1 month Fall   2016 

 Lease Signature 1 week Fall  2016 

USACE Submit 404b(1) alternatives 
analysis 

2 months August 5, 2015; supp 1/16/16  
SUBMITTED & COMPLETE 

 End formal biological 
consultations with CDFW re 
snowy plover 

120 days (legal 
maximum) 

February 2016- Draft Bio 
Opinion issued; Final pending 

 Finalize EA1 2 months September  2016? 

 Issue Draft Permit 1 week November 2016 

 Review/Negotiation of Draft 
Permit Conditions 

2 weeks Sept.-October  2016 

 Issue Final Permit 1 week November 2016 

RWQCB Submit draft 401 Certification 3 weeks January  2016 

 Negotiate 404/WDRs 2 month  Aug-Oct  2016 

 RWQCB approval of 404/WDRs 1-2 months Nov 2016 

CALTRANS Encroachment Permit 4.5 months November 2014 ISSUED 

LA COUNTY Parking Lot Permit 1 month Unknown 

CITY MALIBU Traffic/signal approvals Unknown Unknown 

 

                                                           
1
 Longer duration if EIS is required. 



BROAD BEACH RESTORATION PROJECT 
CDP PRIOR-TO-ISSUANCE CONDITIONS 

STATUS UPDATE FOR M&N TEAM RESPONSIBIILTIES 
August 25, 2016 

 
1. SC1 – Final Revised Plans 

a. Final Revetment Plans – complete pending 30822 gap fill decision 
b. Beach Nourishment / Beach Width – complete pending sand source decision 
c. Dune Restoration – team reviewed preliminary dune restoration plans with CCC 

and CRC in webex last week – positive general response – awaiting final input 
from Jonna E. – once approach is approved, WRA will complete the dune 
restoration plans and prepare for presentation to GHAD board and then 
homeowners – expect final dune plans ready for GHAD board review in four 
weeks pending getting the nod from Jonna E. assumed early next week 

d. Public access – 
i. lateral 10’ wide ‘contingent’ access path immediately landward of entire 

length revetment – will direct WRA to add to dune restoration plans – 
assume will be ready at time dune plans ready (minor addition)– need to 
add lateral on top of dune plans  

ii. vertical access – M&N recommends geotextile stairs in lieu of rock stairs – 
expect to review with CCC coastal engineer Lesley Ewing by end of week – 
then maybe a week turnaround – say two weeks total 

e. Other miscellaneous design elements: 
i. Storm drains – still need to determine responsibility issues – expect 

timing concurrent with dune plans 
ii. Backpass / interim nourishments – 90% complete pending any SAP input 
iii. Traffic / civil – plans complete pending Caltrans review – LLG taking lead 

on this – in Caltrans court – will push LLG to keep pushing Caltrans 
2. SC4 – Final Adaptive Management & Monitoring Plan – internal QA/QC in process, 

draft for GHAD review ready next week 
3. SC5 – Final Revised Dune Habitat Restoration and Monitoring Program – good 

progress made but driven by dune design – estimate within 4 weeks after dune plan 
completion, concurrent with GHAD and homeowner review 

4. SC6 – Long Term Marine Resources Monitoring, Reporting and Mitigation Plan – 
meeting # 7 on Sept 2 – still working out major details, but CCC needs something to 
review – draft ready for CCC review next week per KE email 25Aug 

5. SC8 – Sediment Analysis and Testing – need final sand source – should only take 2 
weeks to prepare draft once final sand source(s) have been determined 



B r o a d  B e a c h  R e s t o r a t i o n  P r o j e c t :  
MHMMP Meeting #4 

WHEN: July 15, 2016 | 9am-5pm 

LOCATION: Moffatt & Nichol - 3780 Kilroy Airport Way #600, Long Beach, CA 90806 

CONFERENCE CALL-IN: 1-888-308-5230, MEETING ID: 25109 

 

AGENDA 

9:00a  Introductions & Brief Updates 
  All participants will have an opportunity to contribute  

9:30a  MHMMP Meeting #3 Recap & Follow-Up Items 
Lauren Garske-Garcia & Jonna Engel, California Coastal Commission 

• Review Meeting #3 Highlights 
• CCC follow-up concerning taxonomic specificity, vertical surfaces, and post-

construction monitoring requirements as defined by the CDP 

10:30a BREAK 

10:45a MHMMP Outline Review & Discussion 
The group will continue using Appendix A (Outline – Summarized Version) as a foundation for 
the working discussion over the remainder of the day. Please bring your copies from the 
previous meeting – we will also have a few extras available at the meeting. Topics flagged for 
the day’s discussion include:  

• Physical beach monitoring, sand management activities, and geomorphology 
• Reference sites (continued from previous meeting) per habitat 
• Revisit criteria for characterizing “adverse impacts” 
• Subtidal habitats 

Lunch will be provided again ($15pp for agency personnel), so that discussions can continue while 
making the most of the in-person gathering. At some point mid-afternoon, we’ll also take another 
15 minute break. 

4:15p  Wrap-Up & Next Steps 
  Lauren Garske-Garcia & Jonna Engel, California Coastal Commissionα 



 

B r o a d  B e a c h  R e s t o r a t i o n  P r o j e c t :  
MHMMP Meeting #4 Highlights (revised) 

From Friday, July 15th, 2016 in Long Beach 

• CCC technical staff followed-up on several items from the previous meeting: 

o Level of taxonomic interest for monitoring: functional groups 

o Whether vertical surfaces are expected to be addressed via monitoring:  yes, considered important and 
highly susceptible to sand scour so need to be included 

o Inconsistency within the CDP concerning monitoring end-date: development (including backpassing 
and other sand management activities) under the permit is allowed until October 2015, but marine 
monitoring is expected for 10-years following the completion of the initial sand replenishment event 
(projected: 2017) 

• Concerns expressed around changes to jurisdictional boundaries as a result of the project, including Marine 
Protected Area boundaries; agency partners to investigate. 

• CCC technical staff will work on clarifying with management and legal counsel whether mitigation may be 
required for adverse impacts within the footprint permitted for sand placement. The permit implies that 
mitigation may be required for adverse impacts within the footprint that are associated with the change in sand 
grain; however, this is not clearly stated. 

• Sand dollars were found in the Broad Beach subtidal during recent ground-truthing efforts but are not appearing 
with the expected signal in the remote-sensing – consultants will continue to investigate, to determine whether 
there are sand dollar beds or simply a scattering of individuals. Definition of what constitutes a bed needs to be 
specified. 

• Eelgrass beds off Lechuza Point were recently examined and appeared to have been in anomalously poor 
condition (e.g., leaves buried, rhizomes exposed at the surface); the beds at Leo Carillo and El Pescador do not 
appear to have been as affected. Speculated that unusual wave energy has impacted this area and concerns 
were raised about how larger sand grains may further impact eelgrass at this site.  

• Extended discussion concerning physical monitoring program for Broad Beach (under CDP Special Condition 4), 
to provide perspective for development of MHMMP, understanding of triggers for sand management activities, 
expected changes to geomorphology. Project sand specs also briefly discussed (under CDP Special Condition 8).  

o Ecological considerations include changes to size and shape of interstitial habitat including porosity, 
organic content, and potential for anoxic conditions. Interstitial space is not considered in the physical 
monitoring and therefore, may be important to incorporate within MHMMP. Timing of monitoring 
relative to sand management activities will also need to be considered. 

• Criteria for reference site selection were laid out and rationale for choosing Leo Carillo and El Pescador was 
explained, considered probably appropriate. Uncertainty as to whether these will adequately track patterns at 
Broad Beach remain so alternatives for a basis of evaluation need to be developed in case neither site does – 
these might involve cycling-in additional reference sites as done in Puget Sound, attribution of change to specific 
drivers, or the less-desirable approach of simply comparing conditions before and after construction at Broad 
Beach (independent of reference sites). Over-sampling initially to ensure securing appropriate reference site(s) 
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and then subsequently scaling-back to manage costs seems to be too costly at this stage, though it would 
provide a better chance of getting good data from the references needed. Consultants to propose Plans B & C. 

• Other data sources suggested for consideration: Landsat data (kelp layer available at 2-week intervals since 
1984), those from Dan Pondella’s group, SCWRP, and the ASBS. Also, for wave models, custom CDIP or Surfline 
archives may prove informative since extremes will be likely drivers of impact (vs. means). 

• Extended discussion concerning eelgrass habitat, including use of CEMP and its place within the CDP and other 
permits. Other agencies likely to rely on CEMP; CCC to consider whether additional metrics may be appropriate 
in this situation, given that CEMP was developed for more general/broad application and with respect to habitat 
loss than with cases like BBRP in-mind, where sub-lethal impacts may occur but are of concern. 

• In mapping, delineated 3.7ac shell hash but considering this to reflect energy features as opposed to “habitat”. 
General agreement that the biological relevance of shell hash is probably negligible in this situation so no 
specific monitoring (beyond mapping) is necessary. 

• Known challenges with sampling shallow subtidal (10-15 ft) discussed and considered limiting; however, 
mapping can be reasonably done. Habitat data will could be inferred from sampling completed on either side of 
the surf zone, or there may be a subset of data available from sampling. 

• Began discussion concerning indicator species selection for monitoring – table for intertidal species presented, 
which seemed reasonable but was not necessarily finalized; a similar table will be developed for consideration of 
subtidal habitats at the next meeting. To be continued…   

• Many important topics remain to be discussed, including:  

o Indicator species (continued) 

o Sampling and census plan details  

o Definition of “adverse impacts” by habitat, by metric 

o Mechanism for assessing “adverse impacts” 

o Mitigation options, including handling of time-lags 

 



B r o a d  B e a c h  R e s t o r a t i o n  P r o j e c t :  
MHMMP Meeting #5 

WHEN: July 22, 2016 | 9am-5pm 

LOCATION: Moffatt & Nichol - 3780 Kilroy Airport Way #600, Long Beach, CA 90806 

CONFERENCE CALL-IN: 1-888-308-5230, MEETING ID: 25109 

 

AGENDA 

9:00a  Introductions & Brief Updates 
  All participants will have an opportunity to contribute  

9:30a  MHMMP Meeting #4 Recap & Follow-Up Items 
Lauren Garske-Garcia, California Coastal Commission 

• Review Meeting #4 Highlights 
• CCC follow-up on various items 

10:30a BREAK 

10:45a MHMMP Outline Review & Discussion 
The group will continue referencing Appendix A (Outline – Summarized Version) as a foundation 
for the working discussion over the remainder of the day. Please bring your copies from the 
previous meeting – we will also have a few extras available at the meeting. Topics flagged for 
the day’s discussion include:  

• Continuation of indicator species selections 
• Details of the sampling and census plan (methods, schedules, specific variables) 
• Begin by-habitat discussion of “adverse impacts”  

Lunch will be provided again ($15pp for agency personnel), so that discussions can continue while 
making the most of the in-person gathering. At some point mid-afternoon, we’ll also take another 
15 minute break. 

4:15p  Wrap-Up & Next Steps 
  Lauren Garske-Garcia, California Coastal Commissionα 



 

B r o a d  B e a c h  R e s t o r a t i o n  P r o j e c t :  
MHMMP Meeting #5 Highlights (revised) 

From Friday, July 22nd, 2016 in Long Beach 

• CCC technical staff will continue to work on follow-up concerning several items: 

o Whether adverse impacts within the BBRP footprint permitted for sand augmentation are considered 
subject to mitigation (this is implied within the CDP in the context of sand grain size effects) 

o Whether any metrics beyond those outlined in CEMP will be required by CCC for eelgrass habitat 
monitoring (CEMP itself has been agreed to by CCC and other agencies) – additional metrics may include 
something like blade height or epiphytic load  

o Determination of level of specificity needed for sandy beach monitoring in spring (specifically, as 
ecological conditions are more variable/less informative in this season)  

• The SAP emphasized that given the uncertain range and nature of potential project-related impacts, monitoring 
variables, whether based on patterns of observation or the mechanics of sand-driven impacts, can and should 
be used to inform conclusions. Not all variables need be strictly tied to a well-understood mechanism with 
respect to sanding to demonstrate whether marine ecosystems are being affected by the project; as a crude 
instrument, sand does not discriminate which species it will affect and selecting indicators to represent 
functional groups is an appropriate approach. By including species not expected to be affected by sand, we 
provide a buffer to fairly judge whether the ecosystem as a whole is being impacted. Coincidence of patterns on 
time-space scales and regional signatures can be used to differentiate whether or not impacts are project-
related.  

• REMINDER: State & Feds assume an impact is project-related unless the applicant can demonstrate compelling 
evidence to the contrary. 

• Use of a quantitative video alternative was suggested to capture data while reducing expensive field time (e.g., 
one diver films underwater while others gather data). Consultants were not necessarily opposed to thisvideo, 
and could potentially use GoPro cameras on divers but value of such data would need to be considereduse 
would be for qualitative archives rather than quantitative analyses. 

• Functional groups for monitoring need to be defined before selecting representative species for sampling. 
Foundational habitat species also need to monitored but for the purposes of informing specific interests rather 
than use as indicators of overall habitat condition – for example, eelgrass to inform specific mitigation policies 
and kelp to inform structural habitat availability. 

• CCC technical staff clarified that the adverse impacts assessment at Year 5 will be based on an integrated 
measure to account for temporal impacts each year. Thus, the comparison is not simply pre-construction 
condition versus status at Year 5 relative to the reference sites, but rather, the pre-construction condition versus 
status at Year 1, Year 2, Year 3, Year 4, and Year 5 relative to the reference sites with impacts being additive 
(units: space/·time) versus strictly spatial. This is consistent with CCC practice (per CCC legal counsel) as well as 
that done at other agencies represented in the room.  

• CCC technical staff clarified that adverse impact assessments would be done by each habitat, as indicated in the 
CDP. Based on input from the agencies and SAP, there may be a single or multiple standards per habitat. Where 
there are multiple standards per habitat, there will be an allowance for some fraction of these to be the lowest-
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performing relative to reference sites based on random chance. This will be discussed in further detail at the 
next meeting.  

• Existing lists of candidate species to monitor, as provided by consultants, were discussed – these were based on 
CRANE protocols but as noted by the group, CRANE serves a distinct purpose and does not capture everything of 
potential interest/relevance to this effort so species not on this list should also be considered.  

• The following details per habitat were discussed and reflect the collective guidance on variables to monitor. In 
some cases, the consultants will need to continue developing the details as they draft the MHMMP and agencies 
may need to follow-up on specific issues unresolved at the meeting. All of this remains subject to final review 
but was initially and mostly agreed upon. 

ROCKY SUBTIDAL HABITAT W/ KELP 
• Functional groups 

o Canopy algae: Macrocystis including stipe counts 

o Sub-canopy algae: Pterygophora and other algae; also include Muricea  

o Benthic algae: crustose & coralline species and foliose & erect species (as % cover); s 

o Sub-adult Macrocystis (counting 10-30 cm size class) 

o Suspension & filter feeders: tunicates, sponges, bryozoans, anemones, etc. (as % cover) 

o Muricea (counting; also, attempt % cover though this may be challenging given erect growth habit?)  

o Grazers: Strongylocentrotus purpuratus; S. franciscanus all urchin species observed (NOTE: grazers 
will not be assessed, monitoring as potential alternative driver of habitat change) 

• Additionally, structural metrics such as substrate, elevation, etc. should be included to help evaluate the 
physical environment 

• Note that use of side-scan sonar to assess holdfasts in densely forested areas can present a practical 
challenge for this technology; works better along periphery and in low-density forests – points to the value 
of diver surveys for aspects of this data set. (NOTE: CSLC permit applications have been submitted and not 
anticipating any challenges with receiving in time to conduct fall monitoring.) 

• Concern with use of 10m2 radial plots for Macrocystis and likelihood of recording too many zeros – 
alternative suggestion for using plots to monitor and if no kelp occurs within the plot, diver could swim out 
to the most proximate kelp thallus to count stipes and record the distance from the plot to get a new radius 
for calculating density.  

• Advised to avoid stratified sampling design and instead track relevant attributes (on-shore vs. off-shore, 
metrics of relief, etc.) so that these can be used later to interpret observations. Sampling should be 
proportional and even over the available habitat since this will more accurately represent the area to be 
evaluated for potential effects and thus, translate into mitigation assessment. 

ROCKY SUBTIDAL HABITAT W/O KELP 
• Same as rocky subtidal habitat w/ kelp except that the canopy group is excluded 
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SURFGRASS 
• Given its distribution, it may be appropriate to treat all surfgrass as the total extent including both intertidal 

and subtidal as opposed to subsampling (analogous to eelgrass approach). 

• Phyllospadix presents challenges given its depth range, orientation and movement but need to get at % 
cover and also concerned with its quality. May be able to get % cover somewhat w/ UAV. For reference sites 
where it is more abundant (especially Leo Carillo), would fly smaller areas selected for their similarity to 
Broad Beach to use in comparisons. 

EELGRASS 
• CEMP approach is satisfactory for all agencies though CCC has communicated that it may ask for additional 

metrics beyond CEMP (within reason) and will follow-up.  

SUBTIDAL W/ UNCONSOLIDATED SUBSTRATE 
• Extended discussion concerning whether/how to monitor this vast area (~300 acres) given general paucity of 

readily available species for ecological sampling (concern w/ zeros in data set). However, generally agreed 
that substrate alone insufficient and need to have something as an indicator for changes to the ecosystem – 
best to avoid costly sampling of infauna, if at all possible.  

o Nature of sand dollar populations remain TBD – historically, only scattered individuals observed at Broad 
Beach (per Noel Davis) but Zuma has had proper sand dollar beds. Recent observations by consultants to 
be investigated further.  

o Pismo clams have not been observed in recent history at Broad Beach (per Noel Davis), nor in the course 
of this effort but only in low numbers, which are too low for monitoring purposes. 

o Renilla and sea pens generally occur further offshore than area of interest, so unlikely to serve well as 
indicators. 

o Diopatra appears to be suitable based on 2014 CRANE-style survey presented, occurring in deep reefs 
(sand channels) as well as the larger sand habitat area. Standard deviations suggest it is fairly consistent. 
Whether the organism is alive or not probably not critical given that deteriorating material will not 
persist for long so we can assume changes are real. 

• Suggested that to save expenses associated with dive surveys in this expansive area, could use ROV to run 
video transects for later lab analysis of Diopatra as well as any other easily recognizable macroinvertebrate 
species. (CLARIFICATION: ROVs need to operate at a speed faster than what allows for good identification of 
species; if slowed to enable the latter, camera pulsates making it equally difficult to review video.) 
Alternatively, divers might swim from edge of reef sites some distance into sand habitat but this would not 
capture the extent of area of interest evenly.  

ROCKY INTERTIDAL (Lechuza Point & Boulder Field) 
• Functional groups for % cover evaluation using UAV & spectral analyses 

o Barnacles + mussels (combination reduces error since mottling is difficult to tease apart while combined 
pattern is distinctive) 

o Phyllospadix (treat as stand-alone, not as an indicator) 
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o Red turf algae (CLARIFICATION: there are two groups within this – A) the ephemeral low-relief species 
near the sand interface, and B) the persistent species higher on the intertidal bench. Consultants not 
sure if they can tease these apart and will work with the spectral analyses to determine what’s possible; 
hesitant to separate for interpretation based on spatial orientation for concern of corrupting the 
assignment process. Needs ground-truthing.) 

o Porphyra and other foliose red algae (spectra distinct from red turf group) 

o Fucoid and foliose red algae 

o Ephemeral green algae 

o Rock (or spat) 

o Sand 

• Phyllospadix presents challenges given its depth range, orientation and movement but need to get at % 
cover and also concerned with its quality. May be able to get % cover somewhat w/ UAV. For reference sites 
where it is more abundant (especially Leo Carillo), would fly smaller areas selected for their similarity to 
Broad Beach to use in comparisons. 

• Vertical elements will need to be sampled, as census approaches are overly-burdensome at this time; the 
two-dimensional images incorporate some wrap-around but extremely vertical surfaces are hard to capture 
and consultants are not confident in the UAV’s accuracy relative to true elevation (yet). Fraction of vertical 
surfaces relative to all else remains TBD. 

• All functional groups listed above to be sampled in situ to compare against UAV/spectral data. In addition, 
the following should also be considered for sampling:  

o Haliotis presents a particular concern given its reliance on cracks as habitat, which would likely be 
inundated with sand early on. Rugosity will be an important tool for evaluating this but at present, 
consultants unsure of whether scale of DEMs will be satisfactory for addressing this issue via remote-
sensing. May be better to select areas with features of interest and then sample in situ in those places; 
may also be able to determine loss of crack habitat by increase of sand coverage. 

 NOTE: Loss of even a single black abalone would constitute take and trigger a Section 7 
consultation for ESA. 

o Lottia, Pisaster and other low-mobility species of interest could be incorporated in timed or otherwise 
targeted surveys for Haliotis, while requiring little additional effort - recommended. 

o Phragmatapoma (along with barnacles + mussels) – ephemeral but potentially informative & may be 
able to train spectral tools to look for pattern signature (as done for eelgrass); TBD – not much occurring 
at Broad Beach but common at reference sites 

o Fucoid algae (move to UAV sampling above) 

o Egregia is challenging to separate out w/ spectral – occurs a bit at Broad Beach but often buried, though 
still believed to be important enough to warrant effort. 

o Invertebrate spat (interpreted in UAV data as rock)  
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SANDY BEACH 
• Monitoring approach seems to be generally fine based on discussions at previous meetings. 

• Supralittoral will be captured within transects & cores, which extend above the wrack line. 

• Though the dune restoration & monitoring team is also considering use of UAVs and monitoring wrack, it 
was determined that since it does not take long and consistency in method reduces error when comparing 
against reference sites, this team would carry out wrack monitoring for their own purposes. 

• CDP calls for monitoring of grunions and shorebirds prior to construction, though these have not been 
observed at Broad Beach in recent history, probably due to the lack of sufficient beach. Snowy plovers have 
been observed at Zuma and may move into Broad Beach in the future (keep in mind that monitoring may 
need to be added if they do).  

• Sand management activities (backpassing and nourishment events limited by CDP to beginning after 
October 1; initial sand augmentation event will take 3-5 months.  

o With consideration of the above windows and tides, fall sampling will generally need to occur in October 
(with all else chasing the beach sampling) as set by the low tides and light requirements for UAV data 
capture. Coordination across the many moving parts of the project is key and needs to be made explicit 
in MHMMP so as to avoid interference between construction activities and completion of ecological 
monitoring events. 

o Spring beach monitoring will probably be best to do in April, though there is concern with the situation 
at Lechuza Point if there is no sand. Later in the approved season becomes challenged by poorer tides 
but may be less variable with respect to recruitment. 

• With respect to differences in spring and fall monitoring efforts as relates to the CDP requirement and 
biological relevance, beholden to requirement to monitor biology both seasons. However, monitoring does 
not necessarily have to be the same across the two – for example, it may be acceptable to reduce the 
intensity of effort during spring monitoring relative to the fall.  

• CDP requires detection of 80% of species for this habitat – per Mark Page, expect 40-45 species total so that 
makes 32-36 the target; data suggests +19 species occur below the wrack line and residual is from wrack. 
Standards for this habitat are notably more stringent than in other habitats and question arose whether use 
of functional groups would be acceptable as opposed to requiring (costly) expert sorting to genus or species 
level – CCC to discuss internally before committing to an interpretation; same for USACE. With appreciation 
for balancing expense with data utility, will consider mindfully. 

o There were concerns with how to composite data for interpretation – spring event might be examined 
as replicates at the scale of transects and subsampled for something like species richness only (omitting 
abundance); could reasonably build a species accumulation curve. Discussion to be continued… Fall 
sampling would include complete sampling as previously outlined. 

 

• Consultants directed to focus on writing – summary tables at this stage will not be sufficient and the plan needs 
to be written out such that a person unfamiliar with the project but trained in a relevant field could pick it up 
and implement it. Agencies and SAP will begin to review this as it is delivered. Completed draft segments are 
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acceptable for now (e.g., reference sites, specific habitat plans) but everyone will need a full draft final 
document for comprehensive review as well. 

• Next meetings – anticipating two more, with one focused on adverse impacts and another as a final pre-
submittal discussion to respond to lingering questions, hear a full presentation of the plan to be provided, etc. 
One of these may be done as a conference call and the other in-person – CCC will follow-up with polls for 
potential dates. 

• In prep for the next meeting on adverse impact definition and assessment, please refer to p13-14 of the 2009 
SONGS Monitoring Plan previously circulated by CCC on July 12th. The updated 2015 version of this plan is 
available here as well, though this specific content of interest has not changed.    

• Moffatt & Nichol asked participants to consider whether they would be willing to have future meetings recorded 
(to assist in preparing verbatim meeting notes); audio recordings would be handled (or destroyed) as 
participants require thereafter. It was recognized that agencies may have policies limiting the use of this option. 
It was also acknowledged that given the working nature of these meetings, recording may lead to measured 
rather than free and open discussions, which could inhibit progress. 

• In addition to the continued items, the following topics remain to be discussed in-depth:  

o Definition of “adverse impacts” by habitat, by metric 

o Mechanism for assessing “adverse impacts” 

o Mitigation options, including handling of time-lags 

 

http://marinemitigation.msi.ucsb.edu/documents/artificial_reef/ucsb_%20mm_reports/mitigation_phase/monitoring_plan4reef-mitigation_project_rev_jan2015.pdf


 

B r o a d  B e a c h  R e s t o r a t i o n  P r o j e c t :  
MHMMP Meeting #6 Highlights 

From Friday, August 12th, 2016 in Long Beach 

• CCC staff to consider and/or follow-up on the following items: 

o Whether adverse impacts within the BBRP footprint permitted for sand augmentation are considered 
subject to future compensatory mitigation (this is implied within the CDP in the context of sand grain 
size effects); contrasting interpretations of previous discussions will be brought back to CCC legal and 
management for further discussion with the GHAD. 

o Provide revised versions of Meetings #3-5 Highlights based on follow-up discussions  

o Level of statistical significance for shifts in grain size composition to use as trigger for infauna core 
analysis (subtidal habitat with unconsolidated substrate) 

o Level of acceptable habitat loss from a regulatory standpoint, which will be used to determine 
appropriate p-values for assessment tests (refer to statistical discussion below) 

• Consultants clarified that they would not be using quantitative video methods, but possibly gathering qualitative 
video for archive use (only).  

• Discussion concerning Phyllospadix: see Galst & Anderson 2008 paper concerning density measures; 
deliberation on use of polygons vs. rasters for analyses given the challenge of plant orientation variability; 
suggested that error rates could be calculated from multiple UAV flights and would be critical for future 
interpretation of data; extent of sand cover should be interpretable through alternate pixel classification as sand 
or rock, but detecting depth of cover will not be feasible. 

• To be continued: whether kelp will be treated as a foundational habitat species unto itself, as one of indicators 
in the suite for kelp forest habitat, or both. Some perspectives were shared but the topic was tabled until it 
could be specifically focused upon. Consultants believe it should be part of the suite only, not a separate metric, 
because it is not specified as eelgrass was in the CDP. Multiple parties expressed a different perspective, 
including the points that kelp is as foundational a species as it gets, and that it is an important proxy for other 
things that are not being sampled (like fish). However, how it is used in assessment would not change how it is 
monitored.  

o Four metrics for kelp, telling of different aspects of ecosystem: 1) mapping extent (census), 2) stipes 
(count), 3) canopy via remote-sensing (census), and 4) sub-adults (count) 

• To be continued: whether rocky subtidal habitat without kelp would be assessed separately or combined with 
rocky subtidal habitat with kelp. On one hand, this could affect how habitat conversions are evaluated and on 
the other, it could alleviate some of the spatial challenges given the patchiness of the substrate and habitats as 
well as the expense of sampling (in theory, could reduce needed sampling for these by half and thus yield 
significant cost savings as well).  

o Noted that mapping error would likely be reduced if habitats combined but that variance would be 
attached to kelp, now being subsampled as opposed to censused. 

• Meeting #5 Highlights revised to reflect today’s conversation concerning elements per habitat for monitoring 
– more extensive discussions related to those are better reflected herein. 

• Merkel & Associates have applied for the necessary CSLC permit to conduct side-scan sonar surveys; expecting 
to be moved to the consent calendar for the October hearing  should be able to sample this fall season. 
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• For eelgrass, CCC reported that after discussing internally and hearing perspective of various parties, particularly 
eelgrass experts in this group, it would adopt CEMP approach with two notes: 

o Regardless of the timing of final development activity under this permit (allowed until 2025), eelgrass 
monitoring would need to be continued through the full 10 years of the MHMMP (until 2027). Since 
CEMP calls for monitoring post-construction at 30 days, 1 year and 2 years, this aligns with the schedule 
across all habitats naturally. 

o It was observed that CEMP is relatively more relaxed concerning density changes than how CCC will 
treat all other changes across the habitats (i.e., up to 25% in CEMP vs. any statistically significant change 
from the observed envelope of reference sites). At the same time, it was pointed out that the no net 
loss criteria in CEMP is stricter than the assessment criteria being applied under the CDP, and that CEMP 
also uses a 90/10 power requirement as opposed to the 80/20 here.  

 There was some consideration of how these may balance out to meet the overall goal, and 
NMFS expressed openness to alternative approaches if warranted, particularly given the unique 
nature of this project.  

 Noted that CEMPs guidance on use of % cover intended to deal with patch dynamics but can be 
problematic since data interpretation is dependent on the survey methods used to define the 
envelope 

• Subtidal habitat with unconsolidated substrate to be monitored both Spring and Fall, for consistency with all 
other habitats in the permit. 

o Sand dollar populations at Broad Beach were examined during follow-up by the consultants – densities 
were confirmed to be too low (1-30m-2) to provide mapping signatures. 

o Extended discussion concerning alternative sampling plan for this habitat – as opposed to use of 
Diopatra, it was suggested to use sand grain size analyses and simultaneously collect infauna cores for 
archiving. If sand grain size was determined to be significantly different from its native state, this would 
trigger analyses of archived samples to evaluate changes in infauna species richness. This would allow 
for monitoring relevant biology potentially driven by changes in the physical environment while also 
saving costs associated with processing infauna samples.  

 Zone of closure is at approximately 30 ft but large storms (i.e., 25-y storm) will carry sand 
beyond this 

 Native sand D50 = 0.24 mm; coarsest material is currently at 0 ft MLLW (= 0.42 mm); +6 ft MLLW 
= 0.30 mm, -6 ft MLLW = 0.32 mm, -12 ft MLLW = 0.26 mm, -18 ft MLLW = 0.15 mm, -24 ft 
MLLW = 0.14 mm, -30 ft MLLW = 0.13 mm 

 Expect shifts in species assemblages at 5-ft intervals 

 Challenging to sample shallower than 15-20 ft, consultants would prefer to begin at 20 ft  

 Subtidal points would align with the onshore transects so that data between these could be 
interpolated 

 Trigger to analyze infauna cores would be a shift in grain size composition (not simply the D50), 
set at some level of statistical significance (CCC to specify this value but proceed with 1 standard 
deviation as a placeholder value) 

 Could use the grain size data to map areas of change (relative to pre-construction condition), 
focus on those areas for subsequent archived infauna sample analyses 

• To be continued: in general, need to determine how multiple components per habitat will be evaluated as a 
suite (e.g., mean represented as some spatial unit), and how acre·years of habitat lost will be converted to 
mitigation units and clarify what the final assumption is come Year 10 (i.e., whether change is interpreted as 
temporary or permanent, if the applicant will be able to choose to continue monitoring to prove losses are not 
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permanent, whether responsibilities are extended through an amendment). All of this, as well as the integrated 
assessment approach (with annual basis) and accounting for temporal lags in mitigation calculations need to be 
written up (Federal agencies’ requirements may differ from State agencies’). 

• Primer provided on approaches to impact assessment based on sampling and census methods.  

o Noted that the CDP does not make the distinction of the design criteria’s 20% change for detection as 
being absolute versus relative, though the preference has been to focus on relative changes in the 
MHMMP discussions.  

o Effect size is the observed difference between Broad Beach and the reference sites for a given metric 

 The greater the effect size, the easier it is to statistically confirm that the effect is real; the 
smaller the effect size, the more data points (n) needed to do so.  

 Relaxing α (AKA critical p-value, or type I error) allows for fewer data points (n) 

 See Figure 3 presented in SONGS monitoring plan (previously provided) for graphical 
explanation of the relationship between effect size, α, and assessment of adverse impacts – this 
approach is proposed for application at Broad Beach 

o Concerning census methods, need to determine the symmetry of the error structure (consultants to do 
and note that this may differ by habitat) as well as the level of allowable error rate or level of acceptable 
habitat loss from a regulatory standpoint (CCC needs to specify expectations and the latter two options 
are the same in practice but differ in semantics).  

 As placeholder, group recommended a 10% error rate in census methods across all habitats but 
with caveat that this would likely change with better information on a per-habitat basis and 
understanding of the extent of loss that may go undetected under such a value. 

• Reminder: assessments to be done per habitat relative to reference sites (e.g., suites of indicators per habitat 
considered as opposed to each indicator or Broad Beach as a whole). 

o CCC expressed that although policy is generally to pursue in-kind mitigation, willing to consider small 
and incremental changes tabulated and bundled into a single requirement for ease of managing. 

• Discussion concerning whether mitigation could potentially be required for impacts within the permitted 
footprint area of the beach – contrasting interpretations were given (CCC management and GHAD will continue 
this as a separate discussion). It was suggested that the applicant should receive credit for functional lift if also 
subject to compensatory mitigation, or that data should be strictly used to only inform adaptive management. 
(NOTE: though this may be appropriate at other agencies, CCC does not generally award credit for “lift” but may 
require compensatory mitigation.) Some concern also raised for self-mitigation of the site as a whole.  

• Decision that for sandy beach habitat, use of rarefication curves done on a transect basis for Spring and Fall is 
appropriate and acceptable (allows for seasonal comparisons); full sampling expected in Fall season as well 
(allows for interannual comparisons). 

• To be continued: for rocky intertidal habitats, consulting team challenged previous meeting’s conclusion that 
monitoring should include Haliotis and other low-mobility invertebrates. Key parties had already left the 
meeting so this will be revisited during the next meeting. 

 

• Moving forward… 

o With respect to sampling design, largely understood and remaining conversations can mostly transition 
to email for resolution 

o Meetings will continue to focus on adverse impact assessment and mitigation issues - still need to 
discuss habitat conversion and many other aspects  



B r o a d  B e a c h  R e s t o r a t i o n  P r o j e c t :  

MHMMP Meeting #7 

WHEN: August 26, 2016 | 9am-5pm 

LOCATION: Moffatt & Nichol - 3780 Kilroy Airport Way #600, Long Beach, CA 90806 

CONFERENCE CALL-IN: 1-888-308-5230, MEETING ID: 25109 

AGENDA 

9:00a  Introductions & Brief Updates 

  All participants will have an opportunity to contribute  

9:30a  MHMMP Meeting #6 Recap & Follow-Up Items 

Jonna Engel & Lauren Garske-Garcia, California Coastal Commission 

Review Meeting #6 Highlights  

CCC follow-up on: 

o Impacts within the permitted footprint area 

o Update on Dune Habitat Restoration and Enhancement Plan 

10:30a BREAK* 

10:45a MHMMP Adverse Impacts Discussion 

The day will be dedicated to continuing the adverse impacts discussion from the last meeting, 

though if time allows, we may also get into potential mitigation options. All participants are 

invited to contribute.  

Lunch will be provided again ($15pp for agency personnel), so that discussions can continue while 

making the most of the in-person gathering. At some point mid-afternoon, we’ll also take another 

15 minute break. 

4:15p  Wrap-Up & Next Steps 

  Lauren Garske-Garcia, California Coastal Commission 
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Broad Beach Nourishment and Dune Restoration Project Calculating Project Impacts 
 
The proposed Broad Beach Restoration Project (Project) is located on Broad Beach, in the 

northwest portion of the County of Los Angeles within the City of Malibu, California. As 

referenced in the CCC's Notice of Intent to Issue CDP #4-15-0390 (CDP), the Project area 

consists of the shoreline area fronting approximately 124 residences and a beach club spanning 

approximately from Lechuza Point to Trancas Creek.  Several recent studies of the coastal region 

encompassing Broad Beach have identified a trend of continued erosion without any significant 

recovery in beach width since the early 1970s.  Broad Beach currently has a very narrow ribbon 

of sand visible primarily at low tide, but inundated at high tide.  Without the restoration project, 

the beach would continue to erode, public access would be minimized, and existing structures 

would remain unprotected. 

Project Purpose and Goals 

The Broad Beach Geologic Hazard District (BBGHAD or Applicant) proposes the Project with 

the purpose of protecting the shoreline. The following Project objectives have been established:  

• Provide shoreline protection for existing structures;  

• Restore public beach resources; 

• Restore an eroded dune system; 

• Create new beach habitat; and, 

• Nourish downcoast beaches. 

This Project proposes placement of 300,000 cubic yards (cy) of sand approximately every five 

(5) years, dune restoration, realigned and fortified rock revetment, backpassing to occur once a 

year at most, and interim and erosion nourishments to maintain Project goals.  
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Project Avoidance Measures Lessen Impacts 
 
The avoidance and minimization measures deployed prior to nourishment activities decrease 

adverse impacts.  Therefore, compensatory mitigation should not be required.  Such proactive 

measures include: 

 Avoidance of directly filling the sensitive west end and adjacent boulder field; 

 The discharge is limited to the upland and intertidal zones; 

 The discharge avoids impacts to kelp and eelgrass beds; 

 Avoidance of an off-shore/marine disposal site (the amount of fill is limited to the 

minimum extent required for property protection, public safety and beach nourishment); 

 Discharge of material (sand) is similar to existing substrate at discharge location and 

meets beach nourishment/public health standards (e.g., sand on sand discharge); and, 

 Avoidance of significant changes in water fluctuations, water chemistry and conveyance.  

Based on the type of Project (shoreline protection/beach nourishment), the introduction of 

toxic metals and pathogenic organisms is not proposed.   

 The sand on sand discharge maintains physiochemical conditions as no new pollutants 

are introduced; 

 

 The discharge protects physiochemical conditions through the protection of property (i.e., 

septic systems) that would otherwise threaten existing water quality conditions if exposed 

to wave caused inundation; 

 

 Given the quality sand on sand replenishment, no additional treatment is required; 
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 The design of the preferred Alternative 4C and follow up nourishments is based on 

methods that limit future erosion, slumping and leaching of materials (i.e., from septic 

systems); 

 

 Appropriate use (including training and proper maintenance) of equipment/machinery 

during sand placement; 

 

 Layering of sediment to maintain the natural beach and shoreline contours; 

 

 Utilizing existing and natural currents and circulation patterns to the fullest extent 

possible for the gradual dispersion of sand; 

 

 A reduced Project footprint for discharge, which facilitates the overall habitat at the 

Project's west end, decreased turbidity levels, and better light penetration for organisms;  

 

 Set limitations for the amount of discharge at a given time; 

 

 Avoidance of changes to water currents and circulation patterns; 

 

 Timing of discharge outside of spawning or migration seasons;  

   

 The preferred Alternative 4C protects and enhances existing beach uses and aesthetics of 

the shoreline;  

 

 Beach access is enhanced and improved along with existing previously-granted lateral 

access easements at certain parcels for the users experience through “green” shoreline 

protection;  

 

 Protection of the public sandy beach, which is currently decreasing and almost non-

existent as a result of inundation (indeed, the Project serves as a mitigation measure with 

respect to sea level rise); 

 

 Avoidance of a disposal site; 

 

 Appropriate timing, where feasible, of discharges  to avoid the peak tourist season when 

human recreational activity at the Project site is at its highest (this measure also balances 
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the discharge timing with respect to water quality, tides, and spawning/breeding seasons); 

and, 

 

 Increased protection of adjoining water/wastewater systems (i.e., septic systems). 

Beach Nourishment Programs Constitute Mitigation 

The California Coastal Commission declared that the Project is the least environmentally 

damaging alterative.  The proposed Project is also consistent with the Commission’s recently 

approved Sea Level Rise Policy Guidance document.  The Commission recommends “soft” 

armoring for the protection of the coastline as it prevents the need for a permanent shoreline 

protective devices.  In fact, the Commission has recommended that local jurisdictions establish 

beach nourishment programs.  Over the years, the programs have included suggested protocols, 

criteria for design, construction and management, sand compatibility, monitoring programs, 

seasonal restrictions and environmentally preferred locations for deposits.  Compensatory 

mitigation for sand on sand placement has not been a component of any such beach nourishment 

program.  Indeed, the nourishment is the mitigation as it compensates for the loss of historic 

beach.  Further, compensatory mitigation requirements would deter such soft armoring 

approaches along California’s coastline as the nourishment “footprints” are significantly larger 

than other alternatives (i.e., sea walls, hard/grey armoring, etc.).   

To date, beach nourishment activities have not required compensatory mitigation, but rather 

adaptive management, which allows permittees to respond to monitoring  data.  This monitoring 

and management approach has proven successful, even for large-scale nourishment operations 

(i.e., projects with greater than 1 million cubic yards of sand), which have not included  

compensatory mitigation for the project footprints.  Of the few nourishment projects that have 

had mitigation for direct sand nourishment, the mitigation was focused on the protection of 

existing habitat (for the least tern/plover) where predator controls were deployed.  As another 

example, compensatory mitigation was required for off-site indirect impacts in connection with a 

2012 San Diego County beach nourishment project.  This is similar to the requirements of the 

proposed Project, where mitigation would arise only if monitoring identifies  impacts to adjacent 

areas-- and not areas within the Project footprint.  
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Reference Sites Utilized for Monitoring Purposes  
 
The independent Science Advisory Panel (SAP) created by CDP has selected reference sites for 

the Project to track indirect Project effects on marine areas.  The BBGHAD has agreed to fund 

extensive monitoring at the reference sites to facilitate comparison of the Project site to higher-

value beaches.  However,  the purpose and need of the Project is not to create a pristine 
beach.  The Project site has lost significant amount of beach over  decades and is considered a 

highly degraded sandy beach.  This is evidenced by a lack of “dry beach” and wrack, and a 

corresponding increase of wetted area and severe erosion.  Given this baseline condition, the 
Project site’s functions and values are expected to greatly increase.  Examples of increased 

functions and values include wave dedication, filtration, nesting sites and recreation.  An 

increase in even some of these functions is significant and such increases will be monitored.  

Reference sites may be used to highlight what functions may be viable.  However, since 

maintenance, periodic nourishments and backpassing are expected to occur at the Project site, 

some functions may not reach the full representation of the Project site.  Overall, the functional 

gain and lift within the Project site outweighs the potential shortcomings when compared to a 

mature, pristine reference site. 

According to the CDP, a Marine Habitat Monitoring and Mitigation Plan is required (Condition 

6A).  The Plan would include subtidal rocky habitats, subtidal habitats comprised of 

unconsolidated sediment, rocky intertidal and supralittoral and intertidal sandy beach habitats.  In 

accordance with CDP Special Condition 6, “the monitoring and mitigation plan shall provide an 

overall framework to guide monitoring of these marine habitats in and immediately adjacent to 

the Project footprint as well as marine habitat reference sites, and provide mitigation options for 

potential impacts to subtidal and intertidal marine habitats.”1  Although the beaches will be 

                                                 
1
  The exact language of the subject language from Special Condition #6 follows:  
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monitored and compared to reference sites, mitigation for the restored beaches is not 
required.  Condition 6E indicates that the mitigation ratio for impacts upon subtidal rocky or 

intertidal rock habitat shall be mitigated at a minimum of 4:1. Adverse impacts upon eelgrass 

shall be mitigated according to the California Eelgrass Mitigation Policy.”  Mitigation for 
beaches, especially the footprint of the Project, is not required under Condition 6. 
 
In summary, the BBGHAD requests a  plain English interpretation of Special Condition 6.  This 

condition suggests that a desire to understand “whether the portion of Broad Beach covered by 

quarry sand develops a sandy beach macroinvertebrate fauna similar to the reference beach”.  

This condition is explicitly separated from the reference to determining whether the “project 

adversely impacts the beach ecosystem west and east of the project”.   

Taken together, these provisions suggest twin SAP goals of studying and understanding the 

effects of the BBGHAD's beach restoration and determining potentially adverse impacts.  The 

SAP has extensively discussed these twin goals and the issue of quantifying Project impacts 

during multiple SAP meetings.  In the first meeting, SAP Member Robert Hoffman asked the 

intent of the language about the sand beach.   Commission staff answered that the provision 

entails a desire to understand the effects of more coarse than natural sand on the beach as a tool 

to understand the issue on a more regional basis as well as in connection with future Project  

permit renewals.  Later, the question of quantifying Project impacts arose again and it was 

discussed as a tool to inform adaptive management actions for the Project in real time and for  

future permit renewals.  Finally, the issue arose again at SAP Meeting #5, but Commission staff 

did not substantively respond to the question at that time.  Instead, Commission staff asserted 
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that they would get additional input from additional CCC staff members and inform the SAP of 

the CCC staff's position.  At SAP Meeting #6, CCC staff announced that the beach may be 

subject to mitigation if it fails to meet performance of regional reference beaches, which have 

been selected because they are not regularly disturbed.  Adoption of this interpretation would 
doom the Project.     

In simplest form, the question asked in the SAP Meeting #6 becomes:  

 If the beach is a "2" today and, after Project implementation, it rises to a "6", but the 

 reference beaches start as "8's" and remain "8's", is the Project a success, a failure, or 

 does it mean that the BBGHAD must provide offsetting mitigation for some impact to 

 sandy intertidal east and west of the Project?”  

 

For the sake of the Project, the BBGHAD strongly hopes that it can deem the Project an 

unmitigated success if, for example, Broad Beach Beach rises from a "2" to a "6".   

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Agenda Item  
12a 

 
 
 
 
 



From: Dorielle A. Hammonds
To: Dorielle A. Hammonds
Subject: RE: Thoughts on Qualifications for new BBGHAD PM
Date: Thursday, August 25, 2016 12:15:13 PM
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From: Boudreau, Russ [mailto:rboudreau@moffattnichol.com] 
Sent: Monday, August 22, 2016 2:24 PM
To: Kenneth A. Ehrlich
Subject: Thoughts on Qualifications for new BBGHAD PM
 
Ken,
 
Here are some of my initial thoughts on finding the right candidate to replace Mark Goss as the
BBGHAD Project Manager:
 

·         Key areas where need expertise are project logistics, program management, knowledge of
the construction industry and how projects get built and paid for.

·         I would think potential candidates would be recently retired folks from the construction
industry or engineering, or at least familiar with capital improvement projects

·         Need knowledge of construction bids, insurance, bonding
·         Needs to be strong negotiator and a resume of successfully completed projects.  They need

to understand the permit process and how important it is to conform to all the conditions,
but certainly don’t need to be a permit expert.  Most of that hard work is done.

 
I don’t have any candidates in mind, but my thought would be to start soliciting some of my
construction industry resources to identify potential candidates.  Someone who has retired recently
from a relatively key position in a construction firm such as Granite Construction or Manson
Construction.  Or maybe CalTrans?  It would be an ideal opportunity for the right person – just have
to find them.  Certainly can’t beat the location which would be a key perk.
 
Did you consider Dave Hummel?
 
Russell H. Boudreau, P.E., D.C.E., D.P.E.
VP, Coastal Engineering
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Project No. 

8588.001.000 
 
August 19, 2016 
 
Mr. Norton Karno, Chair – Broad Beach GHAD Board of Directors 
℅ Broad Beach GHAD 
2919 Valmere Drive 
Malibu, CA 90265 
 
Subject: Broad Beach GHAD 
 Malibu, California 
 
  PROPOSAL FOR CONSTRUCTION MANAGEMENT SERVICES 
 
Dear Mr. Karno: 
 
We are pleased to submit this proposal to provide construction management services for the 
subject project located in Malibu, California. The Broad Beach GHAD (BBGHAD) includes 
oceanfront parcels located at the base of the Santa Monica Mountains and adjacent to Santa 
Monica Bay in Malibu, western Los Angeles County, California. Properties within the Trancas 
Property Owners Association (TPOA), and adjoining and adjacent properties, include those 
adjacent to Broad Beach, extending from Point Lechuza on the west to Zuma Beach on the east.  
 
Various portions of the beach have been subjected to emergency repair/protective measures in 
years past due to storms and related erosion events. Although beach width can vary seasonally as 
well as from year to year, Broad Beach has been consistently narrowing in width since the early 
1970s. The historically wide beach has gradually narrowed due to an imbalance in the sediment 
budget, i.e., more sand has left the beach system over the past 40 years than entered it. Because 
of the general and continuing narrowing of the beach, protective measures will be implemented. 
Construction activities in accordance with the BBGHAD Plan of Control include, but are not 
limited to, the following. 
 
 Beach nourishment and sculpting 

 Construction/restoration of dunes and related natural habitat 

 Beach drainage improvements 
 
WHY ENGEO? 
 
ENGEO is an employee-owned firm of geotechnical and civil engineers, geologists, 
hydrologists, environmental professionals, and a large construction services QA/QC team. 
Founded in 1971, we have California offices located in San Ramon, Oakland, San Francisco, 
Rocklin, Lathrop, San Jose, Santa Clarita, and Irvine. 
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ENGEO has more experience in GHAD policy development and law than any other firm in 
California. In our more than 35 years of GHAD experience, we have been involved in the vast 
majority of the GHAD properties in California. With a staff of registered Geotechnical Engineers 
and Certified Engineering Geologists that is second to none, and with over 500 combined years 
of specific, related experience, Geologic Hazard Abatement is a core business for ENGEO. 
 

Our Mission:

Cutting‐edge 
technical 
expertise

Empower people to 
achieve their 

potential 

Elevate our 
profession

Core Values

ENGEOness ‐ The positive selfless commitment to the 
success of others.

Serve 
beyond 

expectations

Live with 
impeccable 

integrity

No bosses, 
just servants

Commit to 
accountability 

and 
collaboration in 

all we do
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We provide a full range of services for construction management and support, ranging from 
relatively small-scale residential projects to some of the largest, most visible institutional and 
infrastructure projects in the world. Specifically, in support of GHAD projects that we have formed 
and/or managed, we have provided construction management for projects ranging from routine 
maintenance and rehabilitation activities to large geotechnical mitigation programs. Because of our 
vast experience in forming and managing GHADs, we are uniquely qualified to successfully 
manage these projects within the regulatory and financial frameworks inherent with GHADs.   
 
When it comes to our service approach, our singular focus on unparalleled client satisfaction 
above all else drives us to successful project outcomes. With this philosophy, we apply these 
client-focused principles toward serving you as well as our guiding company philosophy:   
 

 
 
SCOPE OF SERVICES  
 
Task 1 – Ongoing Management Services 
 
During the course of the project, we will perform general project management services. Our 
project lead will originate from our Irvine office, and support will be provided from other 
California-based offices on an as-needed basis. Our services will include, but are not limited to 
the following. 
 
 Review of financial documents, budgets, and ongoing expenses. 

 Preparation and coordination of Board meeting deliverables and agendas. 

 Support to the legal team in facilitating permits and entitlements. 

 As-needed analytical tasks and support. 

 Attendance at Board meetings. 

 Identification, negotiation, and procurement of suppliers and vendors for the project. 
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Task 2 – Pre-Construction Services 
 
In support of your permitting and design efforts, we will perform services, including but not 
limited to the following: 
 
 Review of project grading and improvement plans for the proposed site work. 

 Coordination with project suppliers and vendors. 

 Coordination of scheduling and deliverables among the project team. 
 
Task 3 - Construction Services 
 
During construction activities, we will provide support services, including but not limited to the 
following. 
 
 As-needed field manager services during site activities. 

 Attendance at project meetings during construction. 

 Preparation of letters documenting our reviews. 

 Management of project budget and schedule. 

 Preparation and issuance of a final report. 
 
FEE ESTIMATE 
 
We propose to perform the above-described services in accordance with our preferred client fee 
schedule current at the time our services are performed (current attached) as summarized below. 
Although the exact fee in any given month will fluctuate during the pre-construction and 
construction phases of the project, we estimate these fess will be normalized to approximately 
$12,000 per month through the duration of construction activities. The actual fees can be billed 
on a time-and-expense basis. 
 
LIMITATIONS AND AUTHORIZATION 
 
ENGEO's liability for damage due to professional negligence, acts, errors, omissions, breach of 
contract and consequential damages will be limited by Broad Beach GHAD to an amount not to 
exceed an aggregate limit of fifty thousand dollars or ENGEO’s fee, whichever is greater, 
regardless of the legal theory under which such liability is imposed.  
 
If you are in agreement with the scope of service and fees outlined herein, please sign the 
attached Addendum to Professional Services Agreement.  
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CLOSING 
 
We look forward to serving you on this project. If you have any questions on any portion of the 
scope of services, please call and we will be glad to discuss them with you. 
 
Sincerely, 
 
ENGEO Incorporated  
 
 
 
Jeffrey A. Adams, PhD, PE Uri Eliahu, GE 
Associate President 
jaa/ue/jf 
 
Attachments: Addendum to Professional Services Agreement 
 Preferred Client Fee Schedule 



 

Internal Review:  1.     JAA    2.    UE 

 
 
 

 2010 Crow Canyon Place, Suite 250 
 San Ramon, CA 94583-4634 

 (925) 866-9000  FAX (888) 279-2698 

 
 
 
 ADDENDUM TO 
 PROFESSIONAL SERVICES AGREEMENT 

 
TO: Norton Karno, Chair 

Broad Beach GHAD Board of Directors 
℅ Broad Beach GHAD 
2919 Valmere Drive 
Malibu, CA  90265 

 
DATE:  August 19, 2016 ENGEO Project No. 08588.001.000 
 Phase:  002 
 ENGEO Contact:  Jeffrey Adams 
  
 
PROJECT NAME:  Broad Beach GHAD - Revised Engr Report 
 
 
ORIGINAL CONTRACT NO.:  8588.001.000 
 
ORIGINAL CONTRACT DATE:   February 10, 2015 
 
 
The undersigned parties agree to make the following changes to the subject contract; all other provisions of the subject contract 
shall remain in effect. 
 
If the undersigned party differs from that of the original contracting party, the undersigned agrees to all the original terms and 
conditions of the subject contract. Any limitations shall be an aggregate amount that applies to the original work and all 
subsequent change orders and/or addendums. 
 
 
Additional Scope of Services:   In accordance with the attached proposal dated August 19, 2016. 
 
Estimated Fees:   In accordance with the attached proposal dated August 19, 2016. 
 
 
 
AGREED TO AND ACCEPTED BY: 
 
ENGEO INCORPORATED  BROAD BEACH GHAD  
 
 
BY:   __________________________________________________  BY:   
 
PRINT NAME:   _________________________________________  PRINT NAME:  
 
TITLE:_________________________________________________  TITLE:  
 
DATE:   ________________________________________________  DATE:    
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PREFERRED CLIENT FEE SCHEDULE 
PROFESSIONAL SERVICES 

Effective April 2016 
President ...................................................................................................................................... $305.00 per hour 
Principal Engineer/Geologist ...................................................................................................... $250.00 per hour 
Associate Engineer/Geologist ..................................................................................................... $225.00 per hour 
Senior Engineer/Geologist .......................................................................................................... $200.00 per hour 
Project Engineer/Geologist/Manager .......................................................................................... $180.00 per hour 
Environmental Scientist .............................................................................................................. $175.00 per hour 
Staff Engineer/Geologist ............................................................................................................. $160.00 per hour 
Assistant Engineer ....................................................................................................................... $135.00 per hour 
Construction Services Manager .................................................................................................. $158.00 per hour 
Senior Field Representative II..................................................................................................... $143.00 per hour*/** 
Senior Field Representative I ...................................................................................................... $128.00 per hour*/** 
Field Representative .................................................................................................................... $118.00 per hour*/** 
Environmental Technician…………………………………… ................................................ $125.00 per hour*/** 
Senior Laboratory Technician..................................................................................................... $145.00 per hour 
Laboratory Technician ................................................................................................................ $130.00 per hour 
CAD/GIS Specialist .................................................................................................................... $128.00 per hour 
Network Administrator ............................................................................................................... $195.00 per hour 
Project Assistant .......................................................................................................................... $113.00 per hour 
 

* Two-hour minimum portal to portal. Travel time, pick-up and delivery will be billed based on normal hourly rates, portal to portal. 
* OVERTIME RATES: Rates increased by factor of 1.5 for all hours worked in excess of eight (8) Monday through Friday, and the first 

eight (8) hours worked on Saturday. Rates increased by factor of 2.0 for all hours worked in excess of twelve (12) Monday through Friday, 
all hours worked in excess of eight (8) on Saturday and all hours worked on Sunday and holidays.  

** For Prevailing Wage projects, increase the hourly rate by $15.  
** Rates increased by factor of 1.25 for night shift hours (hours commencing after 4:00 p.m. or before 4:00 a.m.); rates increased by factor of 

1.875 (an additional factor of 1.5) for all night shift hours in excess of eight (8). 

ADDITIONAL SERVICES OFFERED 
In addition to our core services of geotechnical, hydrologic and environmental engineering, including construction-phase testing and 
observation, ENGEO provides clients with services for establishment and management of Geologic Hazard Abatement Districts (GHAD) and 
for Entitlement and Permitting Support (EPS). For more information about these services and associated pricing, please contact ENGEO at 
(925) 866-9000. 

OTHER FEES 
• Equipment and materials will be charged in addition to the above hourly rates. 
• Outside Consultants, Subcontracted Services and Equipment Rental  ...................................................................... Cost plus 20% 
• Deposition, Mediation, Arbitration, or Court Appearance (Minimum Charge) .................. $2,000.00 half day, $4,000.00 full day 

TERMS 
Invoices will be submitted at completion of work or at approximately four week intervals and are due and payable upon receipt. Statements 
will be issued at monthly intervals. Charges not paid within 30 days of invoice date will accrue a late charge at a rate of 1.5 percent per month. 
In the event it becomes necessary to commence suit to collect amount due, Client agrees to pay attorney's fees and costs, as the court may deem 
reasonable until amount is paid. Fees will be applicable for one year from the effective date above; thereafter, fees will be adjusted annually. 
Our fees will be billed using an invoice format produced by a standardized accounting software package. A more customized itemization of 
charges and backup data will be provided upon Client’s requests, but at additional fees. Final reports may be withheld until outstanding 
invoices are paid in full. 

Many risks potentially affect ENGEO by virtue of entering into this agreement to perform services on behalf of client. A principal risk is the 
potential for human error by ENGEO. For client to obtain the benefit of a fee that includes a nominal allowance for dealing with our liability, 
client agree to limit ENGEO’s liability to Client and all other parties for claims arising out of our performance of the services described in the 
agreement. The aggregate liability will not exceed $50,000 (or ENGEO’s fee, whichever is greater, but not more than $1,000,000) for 
professional acts, errors, or omissions, including attorney’s fees and costs that may be awarded to the prevailing party and client agrees to 
indemnify and hold harmless ENGEO from and against all liabilities in excess of the monetary limit established above. 



EQUIPMENT AND MATERIALS CHARGES 

April 1, 2016 www.engeo.com 

Description Cost Per Unit ($) Unit 

Air Content Meter 7.00 hour 
Bailers (Disposable) 8.00 each 
Concrete Crack Monitor 20.00 each 
Coring Machine  25.00 hour 
Electronic Water Level Indicator 5.00 hour 
Engineering Analysis Software 20.00 hour 
Equipment Transport(er) 100.00 hour 
Exploration Equipment (Percussion Penetrometer) 50.00 hour 
Floor Flatness/Floor Level Equipment 20.00 hour 
Generator 15.00 hour 
GIS Website Portal Maintenance 100.00 month 
GPS Hand Held (Garmin) 5.00 hour 
GPS Survey Grade (Trimble) 90.00 hour 
Hand Auger and Soil Sampler 15.00 hour 
Hydraulic Pull-Test Equipment  15.00 hour 
Interface Probe 2.00 hour 
Magnetic Particle Test Equipment 8.00 hour 
Moisture Content Test Equipment 6.00 hour 
Multi-Parameter Water Meter 15.00 hour 
pH Meter/Turbidity Meter 10.00 hour 
Photo Ionization Detector 15.00 hour 
R Meter (Pachometer) 15.00 hour 
Sampling Tubes 10.00 each 
Sand Cone Equipment and Material 5.00 hour 
Schmidt Hammer 20.00 hour 
Skidmore Wilhelm Bolt Tension Calib. 10.00 hour 
Slope Inclinometer/Settlement Indicator/VW Readout 50.00 hour 
Torque Wrench 12.00 hour 
Transfer Pump 3.00 hour 
Ultrasonic Equipment 25.00 hour 
Vapor Emission Test Kit 25.00 kit 
Vector Conversion 60.00 conversion 
Vehicle, mileage, nuclear gauge, misc. equipment, wireless communication 22.00 hour 
Vehicle, mileage, misc. equipment, wireless communication 13.00 hour 
Water Sampling Pumps 20.00 hour 
Bridge Toll actual actual 
Mileage .78 mile 
Parking actual actual 
Trailer 15.00 hour 
AutoCAD, Terramodel, GIS, Drone 20.00 hour 
Photocopies Black & White 0.25 each 
Photocopies Color 11 x 17 1.50 each 
Photocopies Color 8½ x 11 1.00 each 
Plot - Black & White 3.00 square foot 
Plot - Color 4.00 square foot 
Postage actual actual 
Scan - Black & White 1.50 each 
Scan - Color 3.75 each 
Telephone 0.50 minute 
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Broad	Beach	GHAD
Cash	Flow
Board	Meeting	8/28/2016

TR	8-28-16

Cash	in	Bank	July	18,	2016 $3,540,506.59

Sources	of	Cash:

Cash	collected	

7/20/16 L.A.	County	097.21	GHAD	Assessment $7,883.75
8/19/16 L.A.	County	097.21	GHAD	Assessment $3,718.75

TTL $3,552,109.09
Disbursements	from	July	19	through	August	23,	2016

Date Check# Description

7/26/16 3625 Moffatt	&	Nichol 128,808.40$			
7/27/16 3627 Mark	Goss 10,000.00$					
8/12/16 3628 Ramboll	Environ 4,075.28$								
8/12/16 3629 Colantuono,	Highsmith,	Whatley 929.50$											

Total	invoices	paid	July/August	2016 143,813.18$			

Cash	Ending	Balance	as	of	August	23,	2016 $3,408,295.91

UNPAID	BILLS
		Date	
Received		 	Invoice#	 	Vendor	Name	 	Amount	

5/22/16 #3618 The	Bay	Foundation 214,500.00$		
8/10/16 #3646 Elkins	Kalt 76,007.26$				
8/5/16 #3643 California	Marine	Sanctuary	(SAP) 60,000.00$				
7/11/16 #3640 Elkins	Kalt 53,907.98$				
7/12/16 #3641 Moffatt	&	Nichol 121,347.54$		
8/19/16 West	End	Refunds	(22	checks)	total 167,600.64$		
8/2/16 #3645 Colantuono,	Highsmith,	Whatley 3,281.00$						
7/13/16 #3644 California	State	Lands	Commssion 1,693.48$						
8/15/16 #3647 Vectis	Strategies 10,000.00$				
7/15/16 #3648 Vectis	Strategies 10,000.00$				
7/24/16 #3642 H.	Fuchs,	Clerk/Treasurer 1,108.67$						

Estimated	Unpaid	Bills 719,446.57$		



Budget	vs.	Actuals	Paid
New	Assessment	

Fiscal	Year
2015	-2016

Budget	/actual

Budget	 Actual
Total	

Income/Expense Variance

FY2015-16
Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Nov.	2015-August	

2016
Aug-16 Sep-16 Oct-16 Nov-16

Income:

Annual	Assessment	2015-16 3,138,625.00$					
Deposits

L.A.	County 1,231,570.00$		 307,912.50$		 454,332.75$		 623,361.00$		 415,362.84$					 7,883.75$					 3,718.75$										 3,044,141.59$					
Swim	Club 29,750.00$								 29,750.00$				 59,500.00$											

Income		Total: 1,261,320.00$		 307,912.50$		 454,332.75$		 653,111.00$		 415,362.84$					 7,883.75$					 3,718.75$										 3,103,641.59$					 34,983.41$										

Estimated	Annual	Expense	FY2015-2016

Administration/Accounting	&	Insurance 150,080.00$									
Project	Manager 11,970.74$								 11,635.00$								 11,998.50$				 11,789.00$				 23,739.70$				 12,727.34$				 12,554.95$								 12,703.66$							 11,816.76$			 120,935.65$									
Clerk/Treasurer 4,539.25$										 1,003.24$						 1,210.09$						 2,414.54$						 1,255.83$						 2,054.30$										 1,108.67$										 13,585.92$											
L.A.	County	fees

TTL	Admin. 134,521.57$									 15,558.43$										
Annual	Monitoring																Total:									$	400,000.00
SAP/California	Marine	Sanctuary	Foundation	-	
Managing	fees 180,000.00$									 60,000.00$								 $60,000.00 120,000.00$									
SAP/California	Marine	Sanctuary	Foundation	-	
Monitoring	Fees 220,000.00$									 1,693.48$										 1,693.48$													

TTL	SAP 121,693.48$									 278,306.52$								
Permitting	Fees 896,000.00$									

Lobbyist	Fees:	Neish	Inc.	-	CCC 16,219.53$								 9,070.26$						 25,289.79$											
Vectis	Strategies-U.S.	Army	Corps 10,000.00$				 10,000.00$				 10,000.00$				 10,000.00$				 10,000.00$								 10,000.00$							 20,000.00$							 80,000.00$											

Legal	Fees:	Elkins	Kalt 78,411.83$								 37,247.21$								 74,825.37$				 27,271.84$				 32,514.83$				 65,221.15$				 48,212.09$								 53,754.74$							 129,915.24$					 547,374.30$									
Legal	Fees:	Colantuono	Highsmith	&	Whatley 12,346.00$								 2,155.50$						 190.00$										 1,861.00$						 47.50$																 47.50$															 929.50$									 3,281.00$										 20,858.00$											

Engineering	Fees:	Moffat	&	Nichol 185,807.68$					 106,460.85$		 68,198.49$				 41,859.99$				 133,071.75$		 112,706.54$					 128,808.40$					 121,347.54$					 898,261.24$									
:ENGEO 880.00$													 880.00$																	

Ramboll	Environ 4,156.79$										 4,075.28$					 8,232.07$													
West	End	Refunds 167,600.64$					 167,600.64$									

U.S.	Army	Corps	Mitigation:	The	Bay	Foundation 214,500.00$					 214,500.00$									

State	Lands	Commission	-	Back	Rent
	TTL	Permitt.	
Fees	 1,962,996.04$					 (1,066,996.04)$			

Beach	Nourishment 10,750,000.00$			
Amt	Financed (10,750,000.00)$		
Miscellaneous	Expense 182,300.00$									 -$																							 182,300.00$								
Debt	Service 2,347,312.00$					

3,975,692.00$					
Expense	Total: 292,409.78$					 66,647.46$								 215,513.72$		 118,659.42$		 110,529.06$	 224,137.07$		 458,021.08$					 211,525.39$					 16,821.54$			 504,946.57$					 2,219,211.09$					

2015-16 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16 Aug-16 Nov.	2015-August	
2016

Assumptions

Beach	Frontage	(excluding	Western	22	parcels)
Annual	Assesment	per	foot	of	Beach	Frontage
Beach	Frontage	of	Western	22	Parcels
Annual	Assessment	per	Foot	of	Beach	Frontage	of	
Western	22	Parcels
Annual	Adjustment	in	Assessment	(est.)
Escalation	in	Annual	Costs	(est.)
Investment	Earnings	(est.)
Frequency	of	Sand	Nourishment	(years)
Cost	of	Sand	Nourishment	(current	$)
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