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 BROAD BEACH GEOLOGIC HAZARD ABATEMENT DISTRICT 

REGULAR MEETING AGENDA 

Sunday February 26, 2017; 9:00 a.m.  

Private Residence:  31030 Broad Beach Road, Malibu, CA  90265 

Regular Session  

1) Call to Order 

2) Roll Call 

 

3) Adoption of Agenda 

Closed Session 

4) Conference With Legal Counsel; Pending Litigation 

(Gov. Code § 54956.9(d)(1)) 

Conference with legal counsel:  Discussion of County of Ventura and City of 

Fillmore v. City of Moorpark and Broad Beach Geologic Hazard Abatement District, 

Santa Barbara County Superior Court Case No. VENC100479937. 

 

5) Conference With Legal Counsel; Anticipated Litigation 

(Gov. Code § 54956.9(d)(4)) 

In the opinion of the Board of Directors on the advice of its legal counsel, a point has 

been reached where, based on the existing facts and circumstances, the District is 

deciding whether to initiate litigation.  

Facts and Circumstances: Dispute over the gap in the revetment seaward of 30822 

Broad Beach Road (Magidson) and responsibility for fees and costs associated with 

filling the gap and related activities. 

Resumption of Regular Session: approximately 9:30 a.m. 

  

6) Approve Summary of Actions from January 22, 2017 Meeting 

 

Staff Recommendation:  Chair to conduct vote on approving Summary of Actions 

from January 2017 meeting.  If passed, Chair to sign Summary of Actions. 

 

7) Ceremonial/Presentations 

 None. 

8) Consent Calendar  

     None.  

9) Public Hearings 
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 None.   

10)  Old Business  

 a. Permitting and Regulatory Process Status.  (Project Counsel and Engineer) 

Report to include project regulatory status update, including: 

(i) Lead Agency Update 

  (A)  CCC (and Science Advisory Panel) 

  1.  Budget update including sand, Habitat Monitoring Plan  

 costs  (Project Counsel). 

  (B)  Army Corps  

 (C)  SLC    

(ii)   Responsible & Consulting Agency update:  RWQCB, NMFS, Cal. 

 DFW, CalTrans, etc.    

 

 b. Permitting Outreach & Strategy Update.  (Project Counsel) Report to  

  include status update on agency advocacy, stakeholder outreach, and  

  related matters.  

  

  c. Project Manager Search Update. (Project Counsel)  The Board will receive 

  update on the search for a new Project Manager .  

 

11)  New Business   
 

 None.    

 

12)  BBGHAD Officer Report 

   

a. Treasurer's Report (BBGHAD Treasurer)     

 13)  BBGHAD Board Member Reports   
 

 14)  Reconsideration of Resolution of Dispute Regarding Previous Assessment 

 Overpayments by West End BBGHAD Owners.  (Project Counsel)  Reconsider 

 resolution to resolve refunds owed to West End homeowners.  Among other points, 

 Board to reconsider scope of requested release and binding successors to agreement and 

 receive input requested from Project Counsel on proposed agreement. 

 

 15)  Public Comment - Non-Agenda Items 

 

Communications from the public concerning matters that are not on the agenda but 

for which the BBGHAD Board has subject matter jurisdiction.  The BBGHAD Board 

may not act on non-agendized matters except to refer the matters to staff or schedule 

the matters for a future agenda. 

16)  Future Meeting 

 

 Next Meeting:  March 19, 2017 (tentative) 

 Time:  9:00 a.m. 

 Location:  TBD 
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 17)  Adjournment 



 

 

 

Item 6 

 

Summary of Actions 
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Summary of Actions 

 BROAD BEACH GEOLOGIC HAZARD ABATEMENT DISTRICT 

REGULAR SESSION MEETING 

Sunday, January 22, 2017; 9:00 a.m.  

31030 Broad Beach Road, Malibu, CA  90265 

 

1.  CALL TO ORDER 

The Chair called the meeting to order at 9:07 a.m. 

2.  ROLL CALL 

PRESENT: Chair Norton Karno, Vice Chair Marshall Grossman, and Board Member Bill 

Curtis. 

ABSENT: Board Members Jeff Marine and Shaul Kuba. 

BBGHAD STAFF ALSO PRESENT: Project Engineer Russ Boudreau, Clerk/Treasurer 

Heike Fuchs, and Project Counsel Ken Ehrlich. 

3.  ADOPTION OF AGENDA 

The Chair recognized Project Counsel, who reported that the Agenda was posted on 

December 19, 2017 before 9:00 a.m. within the BBGHAD boundaries and concurrently posted 

on the BBGHAD website. The Chair recognized Vice Chair Grossman, who moved to adopt the 

Agenda as presented. Board Member Curtis seconded the Motion. The Chair called the question, 

and the Motion passed 3-0.  

Closed Session 

At 9:09 a.m. the Chair announced, without objection, that the Board would move into 

Closed Session. 

Resumption of Regular Session 

 

The Chair resumed Regular Session at approximately 9:55 a.m., and a report was given 

on Closed Session items. 

 

6.  APPROVE SUMMARY OF ACTIONS FROM DECEMBER 18, 2016 MEETING 

 

  The Chair recognized Vice Chair Grossman, who moved to approve Summary of Actions 

from December 18, 2016 with minor edits on pages 2, 3, 6 & 10 as announced by Project 

Counsel.  Board Member Curtis seconded the Motion, and the Motion passed 3-0. 

 

7.  Ceremonial/Presentations 

 None. 
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8.  Consent Calendar  

     None.  

9.  Public Hearings 

 None.   

10.  Old Business  

 a. Permitting and Regulatory Process Status.  

 

(i) Consideration of Input From January 11, 2017 Property Owner Workshop  

  

The Chair recognized Project Counsel, who estimated that approximately 70 property 

owners or representatives participated in the 1/11/17 property owner workshop, with 

approximately forty (40) to fifty (50) homeowners present at the Elkins Kalt offices and 

approximately twenty (20) homeowners announced on the phone. Project Counsel opined that it 

was overall a productive meeting and the homeowners appeared appreciative of the information 

received. Project Counsel informed the Board that staff received approximately 30 responses to 

the informal non-binding ballots provided to the homeowners after the workshop and it appears 

that they remain in favor of the Project at an approximate 3:1 ratio.    

 

The Chair recognized Board Member Curtis, who asked if the CCC was aware of the 

workshop.  The Chair recognized Project Counsel, who responded that the Coastal Commission 

staff was invited to the workshop but were unable to participate.  The Chair opined that the CCC 

should be made aware of the substantial voice of the community (approximately 25%) in favor a 

revetment-only Project, and the Board anticipates a substantial increase in favor of the 

revetment-only Project if the Project would be delayed for another year. 

 

The Chair recognized Board Member Curtis, who suggested that the BBGHAD should 

inform the CCC that, if the CCC wants the Project to succeed, the agency must negotiate based 

on the current BBGHAD budget/assessment as the BBGHAD does not have the funding to cover 

the current Project costs. The Chair recognized Project Counsel, who informed the Board that 

CCC senior staff firmly believes that a revetment-only Project would be far more expensive than 

the Project due to mitigation-- and the current assessment would not even cover the expenditures 

for a revetment-only project. 

 

The Chair recognized Vice Chair Grossman, who suggested that additional Project 

alternatives may be considered if the CCC staff retains their current position since the BBGHAD 

may not be able to proceed with the Project.  The Chair stated that the BBGHAD needs the CCC 

staff to finalize their position on the Habitat Monitoring and Mitigation Plan (“Plan”) in adequate 

time for the BBGHAD to authorize further expenditure for Spring 2017 (March-June) 

monitoring. The Chair alerted the Board of the very short window the BBGHAD has to start the 

Project in Fall 2017. 
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The Chair added that the unofficial balloting received was less than 50% of the 

homeowners. 

 

The Chair recognized Board Member Curtis, who suggested that the BBGHAD should be 

more direct with CCC staff regarding Project costs and appears open to alternatives. The Chair 

recognized Vice Chair Grossman, who suggested that Project Counsel and Board Member 

Marine must communicate this message to CCC staff at tomorrow’s meeting. The Vice Chair 

further suggested informing the CCC that the BBGHAD used to have unanimity and that there is 

an increasing movement in favor of aborting the Project.  The Chair recognized Board Member 

Curtis, who offered to attend the 1/23/17 meeting with CCC staff. 

 

The Chair recognized Board Member Curtis, who questioned if, as an alternative, the 

BBGHAD should reduce the size and scope of the Project.  The Chair recognized the Project 

Engineer, who responded that anything less than 300,000 cubic yards of sand would be tough to 

maintain as a dry sand beach as the Project requires sand to cover the revetment and a 10' dry 

sand beach to prevent the springing license from being triggered, and thinks it would not be 

feasible to keep the revetment covered with only e.g., 150,000 cubic yards. The Chair recognized 

Project Counsel, who added that the budgeting process has proven that every time the BBGHAD 

mobilizes to bring sand to the beach is extraordinarily costly.  

 

A discussion ensued regarding previous BBGHAD messaging to CCC staff regarding the 

CDP Section 6 monitoring program and the SAP process since December 2015.  The Chair 

recognized Vice Chair Grossman, who stated his agreement with Board Member Curtis’ basic 

position that the Project is sound, but cost is a critical issue and the BBGHAD is looking 

aggressively for Project alternatives and cost reductions.  The Vice Chair inquired about Jack 

Ainsworth's participation in tomorrow’s meeting.  The Chair recognized Project Counsel, who 

responded that Mr. Ainsworth was invited and encouraged to attend, but is not expected to 

attend. The Vice Chair proceeded to call Mr. Ainsworth and left a personal message requesting 

his attendance.   

 

 The Chair stated that he also concurs with Board Members Curtis on his business 

strategies in general, but it may not apply for dealings with the CCC staff, the SAP, or the  

approximately 15 (fifteen) agencies which typically attend SAP meetings. The Chair further 

opined that more junior CCC staff may not support the Project and may seek to further delay the 

Project.  The Chair further stated that he provided Project Counsel with comments on the draft 

cover letter to CCC staff regarding the latest version of the Plan, instructing Project Counsel to 

stress the time constraints, explain the growing community sentiment of impatience, and specify 

that the BBGHAD is not going forward with further expenditures unless the CCC staff finalizes 

its Plan requirements.   

 

The Chair recognized Board Member Curtis, who asked if the revised draft cover letter 

could be circulated to the Board Members before its send to the CCC. The Chair responded that 

he had already instructed Project Counsel to do so. 

 

A discussion ensued regarding the 1/23/17 meeting location, participants, and the 

BBGHAD's desired outcome of the meeting.  The Chair then explained that CCC Staff has 

submitted a very professional response to the BBGHAD's latest proposed Plan stating that the 
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BBGHAD's latest proposal does not comply with CDP requirements.  In response, the BBGHAD 

intends to thoroughly respond to the CCC staff's position and opined that this will be an  

important part of the meeting and should not be ignored and/or postponed.  Project Counsel 

suggested that Board Member Curtis should present to CCC staff the frustration of the 

community and the eroding support of the Project if it would be delayed for another year. 

 

The Chair recognized Boar Member Curtis, who voiced frustration that BBGHAD 

consultants may benefit financially from either lengthening the permitting process or increased 

monitoring tasks.  The Chair responded that the Board instructed Project Engineer, at a past 

Board Meeting, to obtain additional bids from competitors.  The Chair recognized Project 

Counsel, who added that BBGHAD staff is following the CDP's directives. The BBGHAD 

received the CDP in October 2015, and it sets up the framework for the SAP and that SAP is 

following the requirements of the CDP. Project Counsel stated that, at every SAP meeting, 

BBGHAD staff reiterates that the Plan cost is prohibitive.  Project Counsel further explained 

that, because the CCC staff can override the SAP, CCC staff is now attacking the reduced cost 

Plan in a manner not pursued by the SAP.  

 

The Chair recognized Board Member Curtis, who asked Project Counsel to inform senior 

CCC staff that Board Member Curtis would appreciate a private 5-10 minute "pre-meeting" with 

senioe CCC staff before the 1/23/17 meeting.  The Chair recognized Project Counsel, who 

responded affirmatively.  

 

The Chair recognized Project Engineer, who reported that, since the issuance of the 

BBGHAD CDP, the CCC has placed the same monitoring requirements on all new beach 

nourishment projects, including public projects. 

 

The Chair recognized Vice Chair Grossman, who asked for the Project Engineer’s 

recommendation to the Board if CCC staff rejects the reduced scope Plan.  The Chair recognized 

Project Engineer, who responded that, if the CCC demands the spring testing identical to fall 

testing, then it would revert back to the $850,000 monitoring plan and, at that point, the Project 

Engineer would not have any recommendation.  

 

The Chair recognized Vice Chair, who inquired about the Army Corps status.  The Chair 

recognized Project Counsel, who responded that the Army Corps has yet to issue its permit and 

the BBGHAD must submit the requested compensatory mitigation plan to respond to the Corps' 

proprietary interests separate from the CCC's CDP.  Project Counsel further added that the Army 

Corps has requested an up-front compensatory mitigation plan, explaining that it includes 

adaptive management and compensatory mitigation in five (5) year increments if adaptive 

management measures do not work.  

 

The Chair recognized Vice Chair, who asked which agency should be dealt with first, 

CCC or the Army Corps. The Chair opined that both agencies should be addressed 

simultaneously.  The Chair recognized Vice Chair, who inquired about the methodology for 

compensatory mitigation.  The Chair recognized Project Counsel, who responded that it is being 

determined through monitoring and accepted Corps' mitigation ratios.  
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The Chair recognized Board Member Curtis, who inquired about the determination of 

Project baseline conditions and the trigger for compensatory mitigation.  The Chair recognized 

Project Counsel, who responded that the Project baseline, according to the law, should be the day 

before the emergency revetment was installed.  The Chair recognized Board Member Curtis, 

who opined that it would be irresponsible to agree to a Project that will knowingly result in the 

payment of compensatory mitigation. The Chair responded that BBGHAD staff has been 

working diligently to put a cap of $750,000 for compensatory mitigation and such amount has 

been budgeted.  

 

The Chair recognized the Vice Chair, who stated that the BBGHAD has spent a 

considerable amount of monies on the Army Corps lobbyist and inquired if his involvement has 

translated into positive results. The Chair recognized Project Counsel, who opined that the 

BBGHAD has seen positive results from the lobbyist's activities and the lobbyist is very 

motivated to finalize the Army Corps permitting process. The Chair recognized Vice Chair, who 

asked about the status of the Environmental Impact Statement “EIS” (longer path) vs. the 

Environmental Assessment “EA” (shorter path). The Chair responded that Army has not made 

any decisions yet on this issue, has indicated that an EA will be issued, and stated that it is part of 

the negotiating process with Army Corps.  

 

The Chair recognized Board Member Curtis, who asked Project Counsel to brief him on 

the CCC staff’s backgrounds. The Chair recognized Project Counsel, who outlined their 

backgrounds and respective positions on the Project.  

 

The Chair recognized Vice Chair Grossman, who stated that Staff should be extremely 

prudent on spending and asked about the Chair’s inquiry to put a ceiling on legal spending. The 

Chair responded that he discussed this issue with Project Counsel. The Chair stated that Project 

Counsel requested to defer the Chair’s request to April 1, 2017, as there are many unresolved 

items with the Army Corps, CCC and SAP. The Chair stated the Project Counsel will then 

provide an alternative legal fee proposal to the Board. 

 

 

 (ii) Lead Agency Update 

(A) CCC (and Science Advisory Panel) 

 

  1.  Budget update including Habitat Monitoring Plan Costs   

  

The Chair recognized Project Counsel, who reported that the documentation enclosed in 

the Board Packet is overdue and will be submitted to the CCC no later than 1/23/17. The 

document is a compilation of two responses to the CCC staff's comments on the Plan received on 

Sept. 20, 2016 and December 20, 2016 and a separate document-- a revised scope Marine 

Habitat Monitoring and Mitigation Plan (MHMMP). Project Counsel stated his hope that these 

documents serve as the basis for a resolution with the CCC on the CDP and the Plan, especially 

Special Condition 6.  

 

The Chair recognized Board Member Curtis, who asked about the reason for being late 

submitting the documents. The Chair recognized Project Counsel, who responded that BBGHAD 

technical consultant was very ill during the month of December 2016. Project Counsel further 
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opined that the delay has been hurting the progress of the Project and asked Moffat & Nichol to 

make recommendations of alternative biologists to replace BBGHAD technical consultant 

Merkel. The Chair stated biologist Merkel is well known, well respected and highly regarded and 

has been the active spokesperson for the BBGHAD the entire time. 

 

  (B)  SLC  

 

  No separate report. 

 

 (C)  Army Corps   

 

The Chair recognized Project Counsel, who reported that a written compensatory 

mitigation plan ("Mitigation Plan") is due to the Army Corps, which is included in the Board 

Packet. Project Counsel stated that he received input from the Chair to reduce the cap of the 

compensatory mitigation proposal to $250,000.00. Project Counsel reported that this document 

was also delayed and that he is hopeful to submit it to the Army Corps within the next 2-3 days, 

after receiving all of the input from the Board. Project Counsel estimated that, as soon as this 

documents is submitted, that the Army Corps permitting process will be completed within the 

next 2-3 months.  

 

The Chair responded that his comments on the Mitigation Plan are: a) BBGHAD staff to 

add their analysis, input, and thoughts on the Summary page, b) on page 23 of the draft 

Mitigation Plan, questions regarding the timing of the payment of the compensatory mitigation 

and that he prefers not to borrow monies and having to pay interest, c) inquiry into the legal 

process of appealing an Army Corps permitting decision, and d) reduction of the proposed cap 

on mitigation to $250,000.00 with the hope of ultimately paying nothing due to adaptive 

management measures.    

 

The Chair recognized Vice Chair, who asked if any of the major financial obligations of 

this nature (mitigation) to CCC, SLC and Army Corps could be conditioned upon the BBGHAD 

obtaining all of their permits under the law? The Chair recognized Project Counsel, who briefed 

the Board on the reasoning for the payment(s) to each agency and specified which ones are and 

are not dependent on the BBGHAD proceeding with the Project.  

 

The Chair recognized Vice Chair, who asked if there another attorney at Project 

Counsel's firm is reviewing all of the Project contracts? Project Counsel responded 

affirmatively, and added that he is using lawyers with the expertise needed for each particular 

contract.  

 

(iii)   Responsible & Consulting Agency update:  RWQCB, NMFS, Cal.  DFW, 

CalTrans, etc.    

 

The Chair recognized Project Counsel, who reported that BBGHAD anticipates the 

Regional Board permit to mirror that of the Army Corps. 

 b. Permitting Outreach & Strategy Update.  

 

No separate report. 
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The Chair recognized Board Member Curtis, who inquired if he can have his wife 

contact Senator Henry Stern to brief him on and asked him to expedite the Project. The Board 

unanimously encouraged Board Member Curtis to contact the Senator. 

  

  c. SLC Lease Package. 

 

The Chair recognized Project Counsel, who summarized the SLC status, stating that the 

SLC approved the BBGHAD Project in August 2016 in accordance with terms previously 

approved by the Board, but that the BBGHAD Board has never formally ratified the SLC Lease 

as requested by the SLC. Project Counsel further stated that he inquired about ratifying the 

Lease at the December 2016 Board Meeting and was informed that, in light of the "revetment 

only" possibility and the possibility of reducing the encroachment, the Board to defer the 

consideration of ratification of the SLC lease. Project Counsel explained that, after the 

homeowners’ workshop, he seeks guidance from the Board on how to handle the ratification of 

the SLC lease. 

 

The Chair recognized Vice Chair Grossman, who asked about the Board's consideration 

at the December 2016 meeting.  The Chair responded that the Board did not know if the 

community wanted to proceed with the Project, and if the Project was aborted, the BBGHAD 

may dissolve and the homeowners themselves may end up being liable for their encroachments.  

 

The Chair recognized Vice Chair, who inquired about possible consequences of the 

BBGHAD not ratifying the Lease. The Chair recognized Project Counsel, who responded that 

Staff has not had any communications with the SLC in the past 30 days, but that the BBGHAD 

has deposited the financial security and still has to provide the $10 million in general liability 

insurance and ratify the Lease. Project Counsel further briefed the Board that the Lease already 

covers scenarios if the BBGHAD proceeds with the Project or becomes a revetment-only 

Project, and opined that ,if the homeowners on the West End would like to eliminate/minimize 

the encroachment, than the BBGHAD could ask for reducing any future Lease payments. 

 

The Chair recognized homeowner Max Factor III, who asked if it would be 

advantageous for the homeowners with minor encroachment and the revetment being too close 

to their septic systems to put in an Advanced Onsite Wastewater Technology System to 

eliminate the encroachment issue? The Chair recognized Project Counsel, who responded that it 

depends on whether the encroaching homes already have seaward septic systems in place or not. 

Project Counsel further added that the Engineer has stated that, except for 9 (nine) homes, the 

revetment can be moved regardless of where the septic systems are located. 

 

The Chair thanked Mr. Factor for his input and asked Project Engineer about the 

locations of the approximately 30 homes encroaching on public land. The Chair recognized 

Project Engineer, who responded that these homes where the revetment cannot be pulled back 

are fairly evenly spread out. The Chair directed Project Engineer to translate the encroaching 

properties into addresses and to provide this information to Project Counsel.  
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The Chair stated that the Board unanimously agreed not to ratify the Lease but, instead,  

to remain aware of the issue in light of the Project's permitting process and Army Corps (and 

other agency) action.   

 

 d. Project Manager Search Update.  

 

The Chair recognized Project Manager, who reported that at the last Board meeting 

Board Member Curtis met with potential Project Manager candidate, Charles Melber. Project 

Counsel further informed the Board that he and Board Member Marine had the impression after 

the meeting that it would not be appropriate to hire Mr. Melber until further consideration from 

the Board and input from Board Member Kuba—in light of Board Member Kuba's review of 

the budget.  

 

The Chair recognized Vice Chair, who asked if the Chair believes that the BBGHAD 

needs to hire a Project Manager at this moment? The Chair responded that, without having 

Board Member Kuba’s report, he is not ready to take actions, pointing out that the in-house 

service Board Member Kuba’s firm is providing is the finest service the BBGHAD can expect 

and that the BBGHAD has not received any proposal back from the marine delivery options and 

Ventura County/Calleguas Creek. 

 

The Chair recognized Board Member Curtis, who concurred with the Chair's position 

adding that, as a result of the meeting with the potential candidate(s), alternative candidates 

would be appreciated.  The Chair thanked Board Member Curtis for his input and stated that the 

Board continues searching for a Project Manager. 

 

11.  New Business   
 

 None.    

 

12.  BBGHAD Officer Report 

   

a. Treasurer's Report  

 

The Treasurer reported, as of January 17, 2017, the BBGHAD’s cash balance was 

$2,147,676.40 and the estimated unpaid bills amount to $631,088.71. The Chair added that the 

BBGHAD received another payment from the County in the amount of $304,743.68 this past 

Friday, which is not yet reflected in the Treasurer’s Report.  

 

The Chair thanked the Treasurer for including the actual expenses paid by the BBGHAD 

from 2011-2016. The Chair directed the Treasurer to: a) separate out the loan as it is currently 

listed in the total Project expenditures, and b) reconcile the Fair Share contributions with the total 

amounts listed per homeowner. The Treasurer agreed to revise the documents accordingly. 

 

The Chair recognized Vice Chair, who requested a brief recess before moving on to the 

next Agenda item. The Chair called for a brief recess at 1:30 p.m. and called the meeting back to 

order at 1:44 p.m. 
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13.  BBGHAD Board Member Reports   
 

The Chair reported that he attended the homeowners’ workshop on January 11, 2017. The 

Chair thanked Project Counsel for his hospitality and opined that the workshop was very 

constructive and complimented Project Counsel and Project Engineer on their presentations. The 

Chair stated that he was very proud of how staff handled the equivalent of a rather hostile series 

of questions. The Chair further opined that there were approximately 50% of homeowners 

participating and a massive amount of practical and useful information provided to the 

homeowners and everyone participating had an opportunity to express their views.  

 

The Chair apologized to Vice Chair and Board Member Curtis for not being able to 

attend due to the legal advice of Counsel Colantuono.  

 

14.  Reconsideration of Resolution of Dispute Regarding Previous Assessment 

 Overpayments by BBGHAD Owners.   

 

The Chair recognized Project Counsel, who reported that this is a reconsideration of   

Resolution No. 2015/06, which established the provisions for a refund of certain assessment 

monies paid by west end owners.  Project Counsel summarized the history of the west end refund 

matter, stating that the BBGHAD learned in January 2015 that the BBGHAD could not permit 

direct sand deposition west of 31380 Broad Beach Road. The Board then determined that the 

west end owners should receive a credit of the difference between assessment funds paid under 

the 2012 assessment from January 1, 2015 to June 30, 2015 and what the same owners would 

have paid had the 2015 assessment been in place for that same time period. Project Counsel 

further reported that 1 (one) out of 22 (twenty-two) homeowners has signed the Settlement 

Agreement in accordance with Resolution No. 2015/06 and has not received any 

comments/reasons from any individual homeowners for not signing the agreement. Project 

Counsel further reported that Board Member Curtis raised this issue in a Board meeting a couple 

of months ago that: 1) the terms of requested release were too broad, and 2) successors and 

assigns should not be bound by the agreement. 

 

Project Counsel stated that the parts in the agreement that are at issue are highlighted in 

either yellow or green in the Board Packet. Project Counsel recommended that: 1) regarding the 

"successors and assigns" issue", the Board should maintain the agreement's current language in 

the agreement, and 2) he had no recommendation for the scope of the release.  

 

The Chair verified with Project Counsel the two contested issues: 1) the "successors and 

assigns" provision, and 2) the requested release of rights to contest or object to the Project and  

claim a refund for the BBGHAD portion of assessment paid or owing from or after July 1, 2011. 

Project Counsel responded affirmatively.  

 

The Chair recognized Vice Chair, who asked for clarification on who has signed and 

received a refund so far. The Chair recognized Project Counsel, who responded that only 1 (one) 

property owner has signed the agreement, and that the other 21 (twenty-one) refunds are 

budgeted and being carried in the Treasurer’s Report.   
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The Chair recognized Board Member Curtis, who opined that the intention of the 

agreement was not to obligate the west end to new requirements, but simply to create an 

assessment that accurately reflected the west end's obligations (25% of the full assessment). 

Board Member Curtis further opined that any other discussions about further obligations and/or 

releases in the agreement are inappropriate.  

 

The Chair recognized Vice Chair, who asked Board Member Curtis if he thinks the issue 

should be settled based on the current Engineer's Report (25% assessment for west end owners) 

so it does not have to be revisited in the future? The Chair recognized Board Member Curtis, 

who responded that, based on information received regarding possible future mitigation, he 

would recommend to the other west end homeowners to agree on a flat fee rather than signing 

off on a percentage on "unlimited exposure". 

 

The Chair stated that Board unanimously approved Resolution No. 2015/06 inclusive of a 

consideration of a discretionary willingness by the Board to refund monies to the 22 (twenty-

two) homeowners, who would not receive any sand nourishment in front of their properties. The 

Chair further stated that the Board was advised by Project Counsel that it was legally sustainable, 

for either approach, to provide or not to provide any refunds from the time it was realized that 

there would not be any sand nourishment for the 22 (twenty two) West Enders until the official 

reconstitution of the Project (75% east end and 25% west end). The Board unanimously stated 

that it was concerned about successors raising a claim for previous tax assessments paid, 

especially since one or two homeowners had already filed refund claims as well as the Board 

recognizing that there was a possibility of the Board being drawn into litigation over one or more 

parts of the Project, either by claim for refund or on the basis of an environmental lawsuit. The 

Chair summarized that the incentive of having spared the costs of litigation for the community 

was the basis for the Board, after thorough consideration, to exercise its discretion and provide 

the refund to the twenty-two homeowners. The Chair added that the BBGHAD Board did not 

base Resolution No. 2015/16 upon an agreement between the BBGHAD Board and the west end 

owners, but rather a unilateral act at the Board's discretion. The Chair stated that, due the fact 

that the 5 (five) Directors unanimously agreed at the time, he favors the original compromise. 

 

The Chair recognized Board Member Curtis, who asked what the net effect would be of 

asking twenty-two homeowners to sign this agreement? The Chair responded that he has not 

talked to any of the west end homeowners, with the exception of Board Member Curtis, Ms. Jane 

Arnault and Max Factor III, and that he does not want to speculate.  

 

The Chair recognized Board Member Curtis, who opined that the majority of the west 

end owners do not believe that they are receiving any benefits from their 25% contributions to 

the Project at the current assessment and resent paying for it.  Board Member Curtis further 

added that, since the Resolution No. 2015/06 was adopted, Project costs have increased  and  

additional mitigation risks exist going forward. Board Member Curtis stated that he would not 

sign and support any document binding his successor to never have the right to have issues with 

the Project. Board Member Curtis further added that he would not support anything that creates 

any future obligations for the west end owners and/or their successors. 

 

The Chair recognized Vice Chair, who stated that the percentage (25%) of the assessment 

for the west end was never negotiated, but was recommended by the independent Engineer’s 



Broad Beach Geologic Hazard Abatement District 

Summary of Actions – Regular Session 

January 22, 2017 

Page 11 of 12 

726367v1  

Report. The Vice Chair further stated that, as far as the language in Resolution No. 2015/06 

precluding someone from objecting or contesting the Project, it is intended to prevent lawsuits as 

there were members of the community considering litigation. The Vice Chair stated that, due to 

the fact that 21 (twenty-one) homeowners did not sign the agreement, he would reconsider the 

document but feels strongly about not contesting the 25% assessment going forward, including 

binding the successors and assigns.  

 

The Chair recognized Project Counsel, who stated his concern that the Board should not 

attempt to bind or mandate the substance of, or otherwise affect the independence of the current 

or future Engineer’s Report, and recommended that the Engineer’s Report remain independent of 

the content of any west end agreement. 

 

The Chair recognized homeowner Max Factor III, who opined that a Board could not 

pass a resolution binding future Engineer’s Reports and an ongoing government agency to what 

an appropriate share for the west end would be. The Chair concurred with Mr. Factor III, but 

stated that there is one possible exception to this general rule-- when the benefits of an agreement 

outweigh the outcome of future actions. The Chair recognized Max Factor, who concurred with 

the Chair’s statement regarding the exception to the rule and opined that, due to the unknown 

dynamics (sand movement/mitigation) of the Project, it would be beyond the scope of the Board 

to enter into such an agreement. 

 

The Chair recognized Board Member Curtis, who asked the Chair if he believes that any 

west end property owner would change their view in exchange for a $7,000 or $8,000 refund.  

The Chair responded that he does not know and does not want to speculate, and added that he is 

aware that not all west end owners have the same perspective on this issue as one of them has 

already signed the document. 

 

The Chair recognized Vice Chair, who asked Board Member Curtis if he had any  

assurance for the remainder of the BBGHAD that none of the west end owners would challenge 

the 25% assessment in the future? The Chair recognized Board Member Curtis, who responded 

that he could not give any assurances based upon what could happen with the Project. Board 

Member Curtis suggested that the BBGHAD Board present the west end owners with a release 

stating that: a) there cannot be a "reach back" for tax assessments paid in the past except for the 

6–months period from January 1, 2015 – June 30, 2015, and b), for future Engineer’s Report(s), 

the BBGHAD must hire an independent Engineer for the BBGHAD and west end owners would 

hire their own engineer, and, if the two engineers could not agree on an assessment scheme, they 

would retain an independent third engineer to devise an assessment scheme.  The Chair 

recognized Max Factor III, who opined that west end owners will not receive any substantial 

long-term benefit from the Project and, therefore, should only agree to a fixed annual assessment 

amount or be "bought out" of their assessment responsibilities, and that he would not agree to 

any percentages. 

 

MOTION: the Vice Chair moved, and Board Member Curtis seconded, to direct Project 

Counsel to draft a proposed resolution embodying the thoughts and concepts expressed by Board 

Member Curtis and the Vice Chair regarding a west end resolution and present it to the Board for 

consideration at the next Board meeting. Hearing no further comment, the Chair called the 

question, and the Motion carried 2-1. 
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The Chair recognized Vice Chair, who stated his appreciation for the west end owners' 

views and input at Board meetings. 

 

15. Public Comment - Non-Agenda Items 
 

None.   

 

16. Future Meeting 

 

The Chair stated that the next BBGHAD meetings are scheduled for February 26, 2017 

and tentatively March 19, 2017, both to start at 9:00 a.m., location to be determined. 

 

 

17. Adjournment 

 

Vice Chair Grossman moved, and Board Member Curtis seconded, to adjourn the 

meeting. The Motion passed 3-0 and the meeting adjourned at 3:32 p.m. 

 

 

     Approved and adopted by the BBGHAD 

       Board on __________________, 2017 

 

 

 

      __________________________ 

      NORTON KARNO, Chair 

 

 

 

 

 

 

ATTEST: 

 

 

 

 

_______________________________ 

HEIKE FUCHS, Clerk 
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BROAD BEACH RESTORATION PROJECT STATUS REPORT – February 26, 2017 

CALIFORNIA COASTAL COMMISSION (CCC) 

 Jurisdiction:  Coastal Development Permit (CDP) 

 10/9/15:  CDP with condition modifications approved at CCC hearing.  

o BBGHAD proposed revetment alignment (Alt 4C) accepted.  

o Public access compromise identified.  

 Notice of Intent and Final Condition language dated 1/11/16 and received 1/29/16  

 Matrix prepared for "Prior to Issuance" conditions; proposed completion: Fall 2016 

• 6/26/16: CCC/SAP rejects BBGHAD monitoring proposal and cancels nourishment for 2016/17. 

•     8/23/16: Meeting with CCC staff re SAP progress, definition of "impacts", and MHMMP 

• 9/21/16:  BBGHAD submits CCC staff-mandated MHMMP 

• 10/13/16: BBGHAD submits BBGHAD biologist-recommended MHMMP 

•  10/17/16:  Meeting with CCC staff re scope of MHMMP 

•  1/23/17 & 2/14/17:  Meetings with CCC staff re MHMMP 

     2/24/17: BBGHAD submission of latest draft MHMMP 

CALIFORNIA STATE LANDS COMMISSION (CSLC) 

 Jurisdiction:  Lease and certification of APTR 

 September 11, 2015:  CSLC issued letter deeming the BBGHAD application (in support of 

updated project Alt 4C) incomplete.  

  2/9/16: BBGHAD response to SLC lease letter sent.  

 5/20/16:  Mtg with SLC staff 

 August 9, 2016: SLC approved Project and Lease 

US ARMY CORPS OF ENGINEERS (USACE) 

 Jurisdiction:  National Environmental Policy Act (NEPA) Compliance and certification; Section 10 

and 404 permits  

 Degree of NEPA compliance:  Unknown.  BBGHAD advocating for EA.   

 Public Notice process complete.   

 November  5, 2014:  USACE initiated contact with tribal communities re cultural resource issues.  

USACE to submit cultural records search results to SHPO. 

 August 5, 2015:   Team submitted 404b(1) alternatives analysis to USACE;  supplemented Jan 

2016 in response to questions posed in 10/15. 

 September 21, 2015:  USACE initiated formal consultation with USFWS.    

 November 2015:  Cultural investigation records search and pedestrian survey requested by 

USACE completed. 

 2/15/16: BBGHAD received Draft Biological Opinion from USFWS. 

 3/18/16: Technical Decision Makers meeting with Congressman Ted Lieu and Colonel Gibbs. 

 June 2016: Revetment mitigation negotiations complete;  ACE begins participating in SAP. 

 7/11/16: NMFS issues letter re incomplete EFH consultation; BBGHAD response in process. 

 8/11/16: Meeting with senior USACE staff re finalizing permitting process; staff confirmed altvs. 

complete. 

 9/2/16: BBGHAD submitted response to 7/11/16 NMFS letter. 
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 9/4/16: BBGHAD submitted draft EA to Army Corps. 

 9/16/16:  Revised Biological Opinion issued 

 11/14/16: Final Biological Opinion issued 

 11/22/16: BBGHAD submitted supp. revetment alternative (4B) analysis requested by USACE  

  1/24/17: BBGHAD submitted Compensatory Mitigation Plan as requested by USACE staff. 

 2/23/17: BBGHAD receives federal feedback; anticipates 1 week turnaround to implement 

feedback. 

REGIONAL WATER QUALITY CONTROL BOARD (RWQCB) 

 Jurisdiction: 401 certification and, potentially, waste discharge requirements (WDRs)   

 Jan. 2016:   BBGHAD submitted draft Water Quality Certification.  RWQCB staff review in 

progress. 

 July 2016: BBGHAD contacted EO to expedite review and processing. 

 October 2016: RWQCB staff seeks mitigation framework (identical to USACE) and anticipates 1Q 

2017 certification. 

CALTRANS 

 Jurisdiction:  Encroachment permit for temporary traffic signal on PCH 

 Requires full engineering of the signal, a deceleration lane, an access to the west Zuma lot, and 

an egress point out of the west Zuma lot. 

 11/14/14:  Permit package issued.  Permit to be revised based on latest traffic plan. 

 2/23/17:  Conceptual approval from CalTrans subject to BBGHAD re-submittal with minor 

modifications. 

LA COUNTY DEPT OF BEACHES AND HARBORS 

 Jurisdiction:  Owner of Zuma Parking Lot 12 (Project Staging Area); BBGHAD needs Right of Entry 

Permit to use parking lot; LACDBH also coordinates with Caltrans and City of Malibu on traffic 

issues. 

 Right of Entry Permit Application to be submitted. GHAD Counsel advised holding off on 

submitting LA County permit application until dates of construction are better defined 

(dependent on timing of all other permits). 

 Permit pending progress w/CCC and USACE.  

CITY OF MALIBU 

•   Once construction start date solidified, will coordinate re traffic permits etc. 

CONSULTING AND COORDINATING AGENCIES  

National Marine Fisheries Service (NMFS), California Department of Fish and Wildlife (CDFW), & SM Bay 
Restoration Commission (SMBRC)  

 Jurisdiction:  No discretionary permits, but consult with and provide input to permitting agencies. 

 NMFS:  Essential Fish Habitat consultation pending; BBGHAD response submitted 9/2/16. 

 CDFW:  Responsible for Marine Protective Areas (MPAs), including that off Broad Beach.  Rep. 

part of SAP group.  Concerned with Project effects on MPA - subtidal, intertidal, and turbidity.  . 

 Table below shows primary concerns with selected agencies: 
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Agency Next Action Concern 

USACE Formal consultation by 
NMFS and CDFW. 

NEPA : Possibility that EIS will replace EA; 
ACE agreeable to  integrating mitigation 
into adaptive management program; EFH 
pending. 

CCC Submittal of final 
design reports prior to 
permit issuance.  

Substantial liaison with Science Advisory 
Panel (SAP) required to finalize monitoring 
and dune plans prior to permit issuance.  

SLC Review of final Project 
(Alt 4C) items  

Approved 8/9/16. 

RWQCB APTR review Potential for request of RWQCB-specific 
additional info. 

PERMIT SCHEDULE STATUS AS OF 1/22/17 

AGENCY ACTION 
DURATION 
ESTIMATE 

COMPLETION DATE (earliest 

possible) 

CCC Commission consideration 1 day October 9, 2015. CDP 

approved.  

 Review/Negotiation of Permit 
Conditions/SAP 

5-6 months Fall 2016/Early 2017 

 BBGHAD completion of "Prior to 
Issuance" Conditions  

5-6 months March 2017? Dependent on 
finalizing sand source 

 Permit Issue 1-2 months 1Q-2Q 2017 

SLC Lease App. Completeness Notice 1 month November 13, 2015 
 

 Lease Negotiations 3 months - ongoing N/A 

 Commission consideration 1 day Approved: 8/9/16 

 Issue Final Lease 1 month Fall   2016 

 Lease Signature 1 week Fall  2016 

USACE 
Submit 404b(1) alternatives 
analysis 

2 months August 5, 2015; supp 1/16/16 
& 11/16  
SUBMITTED & COMPLETE 

 End formal biological 
consultations with CDFW re 
snowy plover 

120 days (legal 
maximum) 

Final Biological Opinion issued 
11/14/16 

 Finalize EA1 2 months April  20172 

 Issue Draft Permit 1 week May 2017 

 Review/Negotiation of Draft 
Permit Conditions 

2 weeks January-March  2017 

 Issue Final Permit 1 week February/March 20173 

RWQCB Submit draft 401 Certification 3 weeks January  2016 

 Negotiate 404/WDRs 2 month  Fall  2016/Early 2017 

 RWQCB approval of 404/WDRs 1-2 months 1Q 2017 

CALTRANS 

Encroachment Permit 4.5 months November 2014 ISSUED 
March 2017- reissuance as 
modified 

                                                           
1
 Longer duration if EIS is required. 

2
 Timing dependent on finalizing monitoring and mitigation plan. 

3
 Timing dependent on finalizing monitoring and mitigation plan. 
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LA COUNTY Parking Lot Permit 1 month Unknown 

CITY MALIBU Traffic/signal approvals Unknown 3Q2017 
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Feb 2017- Item 10 (a)(i)(B) 
 

SUMMARY OF CURRENT STATUS WITH ARMY CORPS 
 

BACKGROUND:  The BBGHAD needs a Clean Water Act Section 404 permit 

and NEPA clearance from the Army Corps.  As a last major prerequisite  of 

obtaining these entitlements, the Army Corps requested a Compensatory 

Mitigation Plan ("Mitigation Plan") from the BBGHAD.  The BBGHAD submitted 

same on or about January 24, 2017.   

 

The BBGHAD's consultant received initial feedback on the Mitigation Plan from 

the Army Corps on or about February 22, 2017.  The Army Corps' primary 

comments include those from NMFS, and are as follows:    

 

 •        Overall, the Mitigation Plan appears sound the agency comments  

primarily focus on points of clarification. 

 •        The agencies request a cost for each credit type- BBGHAD consultant 

confirmed that a “price range” is sufficient. 

 •        The Corps has asked us to prepare a mitigation checklist form for each 

party and habitat type.  We will do so quickly. 

 •        Army Corps requested monitoring data generated to date, including 

that from Fall 2016 and Spring 2017.  Agencies are concerned that the pre-Project 

baseline monitoring has moved forward without the approved monitoring plan.   

 •        Army Corps staff has indicated an approximate 2- month process 

to complete the EA.  This starts when BBGHAD submits a final monitoring 

plan, final mitigation plan, and sand source location.  No other open items are 

required to complete Essential Fish Habitat (EFH) consultation and/or the 

Individual Permit Process.  Minor points of clarification will be needed during the 

finalization of the EA, but that is normal and insignificant.   

 •        Army Corps staff has no outstanding requests for information from the 

Regional Board. 

 

BBGHAD ACTION ITEMS: 

 

 1. BBGHAD Consultant to review comments and detail and 

revise/update mitigation plan.  The bulk of the adjustments will be made prior to 

2/28/17. 
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 2. Keith Merkel to submit available monitoring data immediately.  We 

need to make sure all agencies accept our current monitoring for the baseline 

condition- or we are delayed until 2018.  Also, on the agency calls, apparently 

none of the agencies like the drone idea.  Remote sampling and sensing has been 

dropped in latest iteration of Habitat Plan. 

 

 3. BBGHAD to restart would be good to restart our Congressional calls- 

monthly is best to issuance of permit.  I’d like to invite the Regional Water Board. 

 

 4. BBGHAD must finalize the sand source ASAP as this needs to be 

included in the EA. 

 

 5. The Corps and NMFS see their “compromise” on mitigation to be the 

monitoring plan.  They made it clear that the monitoring plan will not dictate the 

plan of action, but rather the agencies will.  They are OK using the monitoring plan 

to lower mitigation requirements.   

 



 

 

 

Item 10 a(ii) 

 
- Recent letter conditionally approving revised truck traffic    

  plan and temporary signal.  
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- Recent San Diego article about the benefits of sand   

nourishment  
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 







 

 

 

Item 12a 

 

Treasurer’s Reports 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Broad	Beach	GHAD
Disbursements
2011	through	December	31,	2016

Actuals	paid
updated	2/13/2017

	Expenses	
transferred	from		
Fair	Share	account	

2011	

Actuals	Paid														
2011													
(Chase)

Actuals	Paid														
2012													

(Chase/City)

Actuals	Paid														
2013												

(Chase/City)

Actuals	Paid														
2014													

Actuals	Paid														
2015													

Actuals	Paid														
2016	 Totals

Sources	of	cash:

L.A.County/GHAD	Assessment/Malibu	West	Swim	Club 3,294,658.64$								 2,614,517.02$							 3,818,816.06$							 3,091,324.06$							 12,819,315.78$												
Advances	from	homeowners/TPOA	fund 2,391,857.00$								 266,250.00$			 1,378,637.00$								 4,036,744.00$														
West	End	Refunds/Revetment	Acct 195,530.47$										 (167,600.64)$									 27,929.83$																			
Income		Total: 2,391,857.00$								 266,250.00$			 1,378,637.00$								 3,294,658.64$								 2,810,047.49$							 3,818,816.06$							 2,923,723.42$							 16,883,989.61$											
Loan	Advances	2012/Repayment	2013 1,216,000.00$								
Administration/Accounting	&	Insurance

Project	Manager 18,984.38$														 133,471.39$										 149,753.08$										 97,329.91$													 399,538.76$																	
Clerk/Treasurer 11,822.68$													 3,489.11$																 7,968.27$														 21,218.35$												 22,616.73$													 67,115.14$																			
D&	O		Insurance/AON	Ins. 6,286.00$																 7,509.00$																 7,947.00$																 7,947.00$														 7,947.00$														 8,283.00$															 45,919.00$																			
L.A.	County	fees/Bank	fees/Interest/subscriptions 2,644.09$																 2,529.24$																 84.00$																				 171.74$																		 175.25$																		 5,604.32$																						
/Print/Office/Phone/Room	Rental/Internet 3,648.11$																 1,122.01$																 1,953.58$														 454.28$																		 7,177.98$																						
Transfer	to	Revetment	Trust	account 195,530.47$										 195,530.47$																	
TTL	Administration	&	Accounting 6,286.00$																 25,623.88$													 34,071.74$														 151,424.24$										 375,074.92$										 128,404.89$											 720,885.67$																	

Annual	Monitoring													
SAP/California	Marine	Sanctuary	Foundation	-	
Managing	fees 177,902.00$											
SAP/California	Marine	Sanctuary	Foundation	-	
Monitoring	Fees
Total 177,902.00$											 177,902.00$																	

Permitting	Fees
Lobbyist	Fees:	Neish	Inc.	-	CCC/Kindel	Kagan/AMEC	EIR 190,324.00$												 6,500.00$																 171,068.81$										 152,533.96$										 9,070.26$															 529,497.03$																	
Vectis	Strategies-U.S.	Army	Corps 10,736.95$												 120,000.00$											 130,736.95$																	
Legal	Fees:Jeffer	Mangels/Elkins	Kalt 346,060.00$												 75,000.00$					 720,357.41$											 526,454.59$												 570,230.93$										 673,062.10$										 686,053.55$											 3,597,218.58$														
other	Legal	Fees:	Morgan,	Miller/Colantuono	
Highsmith	&	Whatley/Linscott	Law/Judge	Reiner 55,284.00$														 24,400.88$													 41,206.98$														 82,187.52$												 79,081.50$												 10,427.76$													 292,588.64$																	
Engineering	Fees:	Moffat	&	Nichol 1,569,530.00$								 104,063.25$			 1,197,181.99$								 882,222.16$												 828,513.78$										 753,623.45$										 1,255,162.53$							 6,590,297.16$														
ENGEO 49,867.00$														 16,076.92$					 42,177.06$													 5,638.15$																 1,102.50$														 40,567.50$												 13,607.50$													 169,036.63$																	
Quality	Mapping/Topanga	Underground/Ramboll	Environ/Ensitu/Environ/17,934.00$														 16,313.00$													 84,191.10$														 30,943.03$												 2,050.00$														 12,860.66$													 164,291.79$																	
U.S.	Army	Corps	Mitigation:	The	Bay	Foundation 215,500.00$											 215,500.00$																	
CA	State	Lands	Commission	(Back	Rent)	 79,343.00$														 10,066.67$					 344,217.54$											 321,038.98$												 233,253.34$										 51,693.48$													 1,039,613.01$														
CA	State	Lands	Commission	Financial	Sec.	deposit 1,350,000.00$							
California	Coastal	Commission 17,584.00$														 40,000.00$													 37,472.00$														 78,912.00$												 173,968.00$																	
State	Water	Control	Board 58,340.00$													 58,340.00$																			
Total		Permitting	Fees 2,325,926.00$								 205,206.84$			 2,442,987.88$								 1,904,723.96$								 1,928,036.86$							 1,779,830.51$							 3,724,375.74$							 14,311,087.79$												

Expense	Total: 2,332,212.00$								 205,206.84$			 2,468,611.76$								 1,938,795.70$								 2,079,461.10$							 2,154,905.43$							 4,030,682.63$							 15,209,875.46$												

Fair	Share	Contributions:
Advances	from	Individual	Homeowners 3,017,028
Advances	from	TPOA	General	Fund 750,000

Total 3,767,028
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# Address  Name Fair Share Donation Total FS & Donation .

31528 VP Gary Wilson 16,000.00$           10,000.00$         26,000.00$              

30944 /30948BBR Arad 70,500.00$           70,500.00$              

30724 PCH Ross Family Trust 36,250.00$           36,250.00$              

30800 BBR Finegood 37,000.00$           10,000.00$         47,000.00$              

31376 BBR Glaser 50,000.00$           50,000.00$              

31232 /31236BBR Pepperdine 79,500.00$           17,500.00$         97,000.00$              

31220 BBR P.J. Dejoria 40,000.00$           10,000.00$         50,000.00$              

31330 BBR Wini Lumsden 33,000.00$           33,000.00$              

31346 BBR Friedman 46,000.00$           46,000.00$              

31444 BBR Levitan 18,000.00$           14,000.00$         32,000.00$              

30708 /30760 BBR  Klein 90,000.00$           10,000.00$         100,000.00$            

31130 &31134BBR Broad Beach LLC 34,500.00$           34,500.00$              

31280 /31284BBR Luanne Wells 117,500.00$         17,500.00$         135,000.00$            

31038 BBR Mendoza 16,000.00$           16,000.00$              

30956 BBR Maynard 40,000.00$           10,000.00$         50,000.00$              

31368 BBR Platt 50,000.00$           50,000.00$              

30916 BBR Nathanson 40,000.00$           10,000.00$         50,000.00$              

31272 BBR Spears 75,000.00$           75,000.00$              

30852/30856/30860 Rosenbloom 102,000.00$         13,500.00$         115,500.00$            

30940 BBR E. Glazer 16,000.00$           16,000.00$              

30940 BBR Mellon 24,000.00$           10,000.00$         34,000.00$              

31030 BBR Grossman 40,000.00$           10,000.00$         50,000.00$              

30904 BBR Ray Romano 40,000.00$           10,000.00$         50,000.00$              

31016 BBR Baron/Oakmont 40,000.00$           10,000.00$         50,000.00$              

31108 BBR Jill Grey 40,000.00$           10,000.00$         50,000.00$              

31214 BBR N. Karno 40,000.00$           10,000.00$         50,000.00$              
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30962 BBR Sitrick 40,000.00$           10,000.00$         50,000.00$              

30712 BBR Lotman 30,250.00$           30,250.00$              

31316 BBR Douglas Kevin&Michelle 44,000.00$           10,000.00$         54,000.00$              

31020 /31022BBR Pearlman/De Vito 77,000.00$           17,500.00$         94,500.00$              

30918 BBR Zaillian 40,000.00$           10,000.00$         50,000.00$              

30974/30978/30980 Ovitz 96,000.00$           96,000.00$              

31138 BBR Roski 40,000.00$           10,000.00$         50,000.00$              

31042 BBR Hill 50,000.00$           10,000.00$         60,000.00$              

31212 BBR Kauffman/Skloff 40,000.00$           10,000.00$         50,000.00$              

30970 BBR Sheinberg 40,000.00$           10,000.00$         50,000.00$              

30874 BBR Needleman 40,000.00$           10,000.00$         50,000.00$              

30952 BBR 30952 Broad Beach LLC 16,000.00$           16,000.00$              

30908 BBR Themba Partners 39,500.00$           39,500.00$              

31260 BBR Marine 16,000.00$           16,000.00$              

30924/30928/30930 Hess 110,999.97$         17,500.00$         128,499.97$            

31336 BBR Chubak 50,000.00$           50,000.00$              

31034 BBR Meeham/Goldberg 40,000.00$           40,000.00$              

31054 BBR Hoffman 24,000.00$           10,000.00$         34,000.00$              

30866 BBR Sherman 32,077.00$           10,000.00$         42,077.00$              

30830 BBR Koenig 20,000.00$           20,000.00$              

31380 BBR Kurland 34,000.00$           34,000.00$              

31224 BBR 31224BBR Trust 3,000.00$             3,000.00$                
  

31058 BBR Novograder 28,000.00$           10,000.00$         38,000.00$              

30756 PCH Malibu West 40,000.00$           40,000.00$              

31012 BBR Brown 16,000.00$           16,000.00$              

30846 BBR Ressler/Gertz 40,000.00$           10,000.00$         50,000.00$              

31064 BBR Smidt 40,000.00$           10,000.00$         50,000.00$              
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31356/31364/31365 BBRBright 113,999.99$         25,000.00$         138,999.99$            

31310 BBR Marquis 16,000.00$           16,000.00$              

31100/31070 BBR S.A.M Trust 48,000.00$           48,000.00$              

31418/31430 BBR 2XMD Partners 100,000.00$         100,000.00$            

31000 BBR Haft 40,000.00$           10,000.00$         50,000.00$              

30718 BBR Coastline Properties 16,000.00$           16,000.00$              

30900 BBR Kelton 40,000.00$           10,000.00$         50,000.00$              

30838 BBR Lowell 8,000.00$             8,000.00$                

30842 BBR Thompson 12,000.00$           12,000.00$              

30870 BBR Lemmon 8,000.00$             10,000.00$         18,000.00$              

30936 BBR West 4,000.00$             10,000.00$         14,000.00$              

31240 BBR Douglas 26,000.00$           10,000.00$         36,000.00$              

30966 BBR Sinatra 8,000.00$             8,000.00$                

31008/31520 Mark 11,000.00$           5,000.00$           16,000.00$              

31026 BBR Martin 24,000.00$           10,000.00$         34,000.00$              

31048 BBR Lawrence 12,000.00$           12,000.00$              

31052 BBR Stoneburner 8,000.00$             10,000.00$         18,000.00$              

31112/31118 BBR Brosnan/Middleton 7,000.00$             7,000.00$                

31202/31206 BBR Attanasio 74,000.00$           25,000.00$         99,000.00$              

31250 BBR Borman 33,000.00$           17,000.00$         50,000.00$              

31302 BBR Kaplan Living Trust 6,000.00$             6,000.00$                

31322 BBR Reisbord 24,000.00$           24,000.00$              

31324 BBR Gottlieb 10,000.00$           10,000.00$         20,000.00$              

31340 BBR Bauer 26,000.00$           26,000.00$              

31350 BBR Fenton 12,000.00$           12,000.00$              

31368 BBR Mutchnik 8,054.00$             8,054.00$                

31454 BBR Curtis 8,000.00$             10,000.00$         18,000.00$              



BBGHAD Fair Share Contributions

2/22/17 4

# Address  Name Fair Share Donation Total FS & Donation .

31228 BBR Arnold

30826 BBR O'Connor

30810 BBR Leigh

3,021,130.96$      509,500.00$       



 

 

 

Item 14 

 

Reconsideration of West End Refund Resolution 
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