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Summary of Actions 
 

BROAD BEACH GEOLOGICAL HAZARD ABATEMENT DISTRICT 
REGULAR MEETING 

Sunday, December 14, 2014; 1:30 p.m. 
31330 Broad Beach Road, Malibu, CA 90265 

 
 

1. CALL TO ORDER 

Chair Karno called the meeting to order at 1:39 p.m. 

2. ROLL CALL 

PRESENT:  Chair Karno, Vice Chair Grossman, Board Member Levitan, and Board 
 Member Rosenbloom.   

ABSENT:  Board Member Lotman.   

BBGHAD STAFF ALSO PRESENT (not Board Members and not subject to Roll Call):  
Project Manager Mark Goss, BBGHAD Engineers Russ Boudreau and Chris Webb, and Project 
Counsel Ken Ehrlich.    

3. ADOPTION OF AGENDA 

Project Counsel reported that the meeting Agenda was posted at approximately 1:30 p.m. 
on Wednesday December 10, 2014 within the BBGHAD boundaries and concurrently posted on 
the BBGHAD website.  The Vice Chair moved, and Board Member Rosenbloom seconded, the 
approval of the Agenda.  The Motion approving the Agenda passed 3-0.     

9. OLD BUSINESS  

a. Permitting and Regulatory Process 

The Chair recognized the Project Manager, who presented the following 
summary: 

CCC-  The CCC considered the Project in a 6+ hour hearing on December 11, 
2014.   The Project Manager reported that the Commission was prepared to approve the Project 
with Special Conditions that required, among other points, a 10-year permit, a relocated 
revetment alignment within 15' of seaward septic systems on the BBGHAD's east end, an 
extensive array of recorded easements to be granted by property owners landward of the 
revetment, nourishment to be limited at the BBGHAD's west end at 31880 Broad Beach Road, 
an accelerated feasibility study of the removal of individual septic systems and a 7-10 year 
timetable to replace individual septics with a package plant or other advanced waste treatment 
system, and an extensive adaptive management and monitoring program estimated by BBGHAD 
staff at +$18,000,000 over the ten (10) year permit period.   

These CCC-proposed Special Conditions exceeded that which the BBGHAD 
Board had previously deemed acceptable, and were beyond the limits of discretion previously 
granted by the BBGHAD Board.  Therefore, the BBGHAD withdrew its Coastal Development 
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Application without prejudice to re-filing same in the future.  The Project Manager described 
post-consideration conversations between Project Counsel and senior CCC staff, which appeared 
to lay the foundation for future substantive discussions on potential compromises on the key 
remaining issues.   

The Chair recognized Board Member Levitan, who stressed the need to add a real 
estate development professional to the BBGHAD staff negotiating with the senior CCC staff.  
After discussion, consensus was reached that BBGHAD staff should continue to consult with 
real estate professionals, as they have done in recent months, to aid in their negotiations with 
CCC senior staff, but such professionals need not attend future meetings with CCC senior staff.   

The Board received the following input on the primary open issues: 

 1.   Septics-  The BBGHAD should be able to complete septic study 
within CCC's proposed timeframe (3-5 years), but potential conversion to a new community-
wide waste treatment system should be driven by findings of the feasibility study.  The 
BBGHAD should also attempt to receive a realistic estimate of the cost and timetable for both 
the feasibility study and the potential wastewater treatment conversion. 

  2. Easements-  The BBGHAD cannot grant easements, and should 
commit to maintain at least a 10' wide sand path seaward of the toe of the restored dune and offer 
a financial instrument to support the commitment, and cap the financial commitment over the 
term of the CDP.  [Board Member Levitan left the meeting at 3:12 p.m.] 

 3. West End Nourishment-  CCC supports ending nourishment at 
313880 Broad Beach Rd.  BBGHAD should seek compromise agreement to place 40' wide band 
of sand, placed as far inland as possible and out of sensitive habitat area, between 31880 Broad 
Beach Road and 31502 Victoria Point.    

 4. Monitoring-  The Project Manager suggested that the BBGHAD 
should: (a) budget up to $500,000 per year for monitoring costs for the duration of a CDP, and 
(b) meet further with CCC staff in search of a compromise.  The BBGHAD should attempt to 
pursue habitat-based monitoring instead of species-based monitoring as recommended by CCC 
staff. 

 5. Alignment-  The BBGHAD should use best efforts to minimize the 
number of east end houses affected by the CCC staff's proposed revetment pullback and 
similarly minimize the amount of the pullback. 

The Chair recognized Paul Owadhi, who identified himself as the owner of two 
(2) parcels on Victoria Point within the BBGHAD.  Mr. Owadhi stated that his homes, and that 
of his immediate neighbors, are on a bluff above the beach level and would not benefit from the 
amount of west end sand nourishment proposed by the CCC staff.  Mr. Owadhi further asserted 
that his parcels and those of his neighbors should not be subsidizing others within the BBGHAD, 
and should be removed from the BBGHAD.  

At this time Board Member Rosenbloom stated he needed to leave the meeting, 
which would cause a loss of quorum.     

  




